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California Department
of Transportation

Fiscal Year 2010-11 Project Development Cost Report
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Executive Summary

The purpose of this report is to provide cost
information and the status and progress of
project delivery of programmed highway
projects for which the Department was fully
responsible for the development and
construction management.

This report fulfills the Dép;artment’s statutory
annual reporting requirements as follows:

Project Development Cost Report:

Government Code Section 14524.16

“ (a)The department shall, as part of the
reports required pursuant to Sections
14524.16 and 14525.5, report on its costs of
project development for all state
transportation improvement program projects
awarded during the previous fiscal year.”

As defined in the Government Code, the cost
of project development includes all noncapital
costs incurred by the Department from
completion of the project study report through
the award of the construction contract.

The cost of project development for
programmed STIP projects that were awarded
in Fiscal Year 2010-11 was 19.3 percent. The
three-year average cost of project
development for Fiscal Years 2008-09
through 2010-11 was 19.3 percent.

Support to Capital Ratio Cost Information:

2011 Audit on Capital Outlay Support —
Recommendation Number 6.

“ To ensure it receives more complete
information on the support program, the
Legislature should require Caltrans to include
in its annual report an expanded methodology
for reporting support-to-capital ratios to
include, in addition to a support to cost ratio
based on costs incurred up to the award of the
construction contract of STIP projects, a
separale support to capital ratio for STIP
projects that have completed construction.
Further, the Legislature should require
Caltrans to report on similar ratios for
SHOPP projects based on costs incurred up to
the award of the construction contract and for
those projects that completed construction.

For FY 2010-11, the support-to-capital ratios
of programmed projects (STIP and SHOPP
combined) are as follows:

Percent
At Award: 18.3
At Completion: 31.8
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Project Delivery Report:

Government Code Section 14525.5

“ (a) The department shall submit a project
delivery report to the Governor and the
Legislature not later than November 15 of
each year. The report shall include all state
highway projects that are included in the
adopted state transportation improvement
program costing one million dollars
(81,000,000) or more and for which the
department is the responsible agency for
project development work.”

Fiscal Year 2010-11 Project Development Cost Report
and Project Delivery Report

For Fiscal Year 2010-11, the Department
delivered a total of 697 projects valued at
$4.630 billion from all funding programs.
This includes the Department’s delivery
commitments in the Director’s “Contract for
Delivery,” emergency projects, minor
program projects and program amendments
that were delivered.
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Fiscal Year 2010-11

Project Development
Cost Report

Government Code section 14524.16: “The Department shall, as
part of the reports required pursuant to Section 14524.16 report on
its costs of project development for all State Transportation
Improvement Program projects awarded during the previous fiscal
year.”
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Fiscal Year 2010-11 Cost Report

Section 14524.16 of the Government Code
requires the California Department of
Transportation (Department) to submit a report
on its cost of project development for all
programmed State Transportation
Improvement Program (STIP) projects
awarded during the fiscal year.

This section requires that the “cost of project
development includes all non-capital costs
incurred by the Department from completion
of the project study report through award of
the construction contract.” These costs
include the share of distributed Departmental
overhead attributable to project development

activities, with the exception of tort payments,
legal costs associated with those payments,
and central administrative services.
According to the Government Code, the
average cost of project delivery for the report
year and two previous years shall not exceed
the 20 percent target.

The cost of project development for
programmed STIP projects in Fiscal Year
2010-11 was 19.3 percent of the contract
allotments and right of way capital for those
projects. The three-year average cost of
project development for Fiscal Years 2008-09
through 2010-11 was 19.3 percent.
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Support to Capital Ratio

Cost Information
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Support to Capital Ratio Cost Information

In 2011, the California Bureau of State Audits
(BSA) released an audit of the Department’s
Capital Outlay Support program. One of the
recommendations was that the Department should
expand its reporting of support to capital cost
information. The Department concurred with the
recommendation and the additional information
requested is included in this section of the report.

BSA Audit Recommendation Number 6: To
ensure it receives more complete information on
the support program, the Legislature should
require Caltrans to include in its annual rcport an
expanded methodology for reporting
support-to-capital ratios to include, in addition to a
suppott to cost ratio based on costs incurred up to
the award of the construction contract of STIP
projects, a separate support to capital ratio for
STIP projects that have completed construction.
Further, the Legislature should require Caltrans to
report on similar ratios for SHOPP projects based
on costs incurred up to the award of the
construction contract and for those projects that
completed construction.

The Department maintains that the ratio of support
to capital is not an effective measure of
productivity at a project level because of the
variability that exists from project to project. This
was recognized by an independent study published
in 2011 by the University of California, Davis.
The support to capital ratio is best used at a
program level where a large number of projects
evaluated as a group can be compared to historical
trends. In that regard the Department had already
undertaken studies to evaluate different potential
measures of support productivity and will continue
those efforts.

Listed below are some factors why support to
capital may not be appropriate as a project support
productivity measure:

e One size does not fit all. The ratio of small
projects is not comparable with the ratio of much
larger projects. The Department has projects
that range in size from $1 million (or less) to
more than $1 billion. This was recognized by
BSA in their 2011 audit.

¢ Cost escalation for construction (bid prices) and
support (benefits, etc.) is outside the control of
the department. In one three-year period (2004 -
2006), the construction cost index unit prices
changed more than 40 percent.

¢ Capital data varies from year to year. The
annual calculated ratio is heavily influenced by
the number of larger projects ($100 million and
more) that are included in an annual set of data.

e Ratio does not measure true support effort
needed to perform necessary work.

» A single number goal leads to certain
misconceptions concerning costs. Programmatic
goals should not be used to evaluate individual
projects.

Support to Capital Measure

Projects included in this measure are all
programmed STIP and SHOPP projects that
completed construction during each fiscal year for
which the Department was fully responsible for
development and construction management. The
measure calculates a ratio (expressed as a
percentage) using all Capital Outlay Support Costs
in the numerator divided by all Capital Costs in
the denominator.
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FY 08.09 s 7317 S 1461 200
FY 09-10 $12390 s 2336 129
FY 10-11 $1,2662 s 2450 193
s | s329| s 67 193
S1OPP
FY 08.09 $14273 s 3352 2.5
FY 09-10 $12019 s 3007 2.1
FY 10-11 $15305 S 2658 174
3-Yrs s41507 | s o7 | 217
Combined
FY 08-09 | $21590 | s 4813 23
FY 09-10 $2.4409 s 5353 219
FY 1011 $2,769.6 $ 5108 183
3-Yrs $73966 |  $15274 207

FY 08-09 J$ 1;323.4 $ 4670 353 |
FY 09-10 $1,045.1 $ 3513 336
FY 10-11 $ 1.688.5 $ 4376 25.9
3-Yrs $4,0570 $1,2559 310

SHOPP |

FY 0809 S14598 | 5 4864 ] 333 |
FY 09-10 $ 10585 § 4320 40.8
FY 10-1] $ 9558 $ 4021 421

3-Yrs $34741 $1,3205 | 3.8._0_

Combined

FY 0809 | $27832| 5 9534 343
FY 09-10 $2,1036 $ 7833 372
FY 10-11 $26443 $ 2397 318
3¥s $£7.5301 $25764 342
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Fiscal Year 2010-11

Project Delivery Report

Government Code section 14525.5; “The Department shall submit a
project delivery report to the Governor and the Legislature not later than
November 15 of each year.”
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Fiscal Year 2010-11 Project Delivery Report

Section 14525.5 of the Government Code
requires the California Department of
Transportation (Department) to submit an
annual report to the Governor and the
Legislature on the Department’s Delivery for
the prior fiscal year. The Fourth Quarter
Fiscal Year 2010-11 Project Delivery Report
to the California Transportation Commission
(Attachment A under this cover) fulfills the
intent of this requirement. For Fiscal Year
2010-11 the Department delivered a total of
697 projects valued at $4.630 billion from all
funding programs as detailed in the attached
report.

In Fiscal Year 2005-06, Director Will
Kempton initiated the “Contract for
Delivery” in order to improve the
Department’s delivery performance. Fach
year, the Director signs a contract with each

of the Department’s [2 District Directors
committing the delivery of specific projects
within the planned quarter of the fiscal year.

Delivery is measured when the project has
achieved Ready to List for advertising status.
This has been very successful in improving
on-time delivery performance. [n the Fiscal
Year 2010-11 contract, 342 deliveries (out of
346 planned) were achieved for a 98.8
percent success rate.

During the past six years, the Contract for
Delivery committed delivery of 1,740 major
projects with a construction value of more
than $18.0 billion. 1,733 projects were
delivered on time, which translates into a
99.6 percent delivery record.
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The Project Delivery Report is prepared quarterly in November, February, May, and August
pursuant to California Transportation Commission (CTC) Resolution G-92--12. The Department of
Transportation (Department) staff prepares this report. The purpose of this report is to monitor and
track the progress of project delivery during the year and to compare against past years.

Ali costs shown are in $1,000's unless noted otherwise. Abbreviations and acronyms are listed in
the appendix.
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Executive Summary

End of Year - FY 2010-11

FY 2010-11 Contract for Delivery

For FY 2010-11, the dollar value of projects in
the Contract for Delivery is $3.950 billion. In
FY 2010-11, the Department delivered a total
of 342 (99 percent of annual plan) highway
construction contracts with an estimated value
in the contract at $3.841 billion (97 percent of
annual plan).

Program Delivery Summary

In FY 2010-11, the Department has delivered
a total of 697 projects valued at $4.630 billion
from all funding programs.

In FY 2010-11, the Department delivered a
total of 23 (88 percent of annual plan)
programmed State Transportation
Improvement Program (STIP) highway
construction contracts valued at $314 mitlion
(98 percent of annual plan).

in FY 2010-11, the Department delivered a
total of 269 (102 percent of annual pian)
programmed State Highway Operations and
Protection Program (SHOPP) highway
construction contracts valued at $2,949 miillion
(102 percent of annual plan).

Prior Years’ Contracts for Delivery
Award Status

In FY 2010-11, the Department has awarded
300 projects out of 306 (98 percent) from the
FY 2009-10 Contract for Delivery and 334
projects out of 334 (100 percent) from the FY
2009-10 Contract for Delivery.

Environmental Document Milestones

In FY 2010-11, the planned total number of
environmental document milestones is 184.
The Department delivered 138 (24 percent of
annual plan) final environmental documents
and 31 (84 percent of annual plan) draft
environmental documents.

Right of Way Program

In FY 2010-11, the Department received a
right-of-way allocation of $219.4 million
dollars. The Department expended $219.4
million (100 percent of annual plan).
Construction Program

There are 814 on-going construction contracts
valued at $10.906 billion.
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FY 2010-11 Contract for Delivery

Each year, the Department Director signs a
contract with each of the Department’s 12
district directors committing RTL Milestones for
delivery by quarter.

The Contract for Delivery is the Department’s
fiscal year plan and includes programmed
projects and projects funded from other sources
including maintenance, toll bridge, and
partnership projects. The contract is not subject
to change, so it does not include program
amendments, emergency, or minor program
projects.

The total estimated value at the "“Ready To List’
delivery milestone for alt 346 projects in the FY
2010-11 Contract for Delivery is $3.950 billion.

All 248 projects planned in the first three
quarters were delivered. 94 out of 98 projects
planned for delivery in the fourth quarter were
delivered.

Of the 4 projects that were not delivered as

planned the status is as follows:

» Two projects need additional time to secure
permits.

» One project required additional time for
complicated staging plans and was
subequently delivered.

¢ One project has a right of way parcel being
secured by the project sponsor, and
negotiations with property owner are
continuing.

It should be noted that the value of contracts
reported as being delivered reflects the value at
RTL. These values are showing approximately
30 percent savings compared to the value
originally estimated in the initial contracts.
Consequently, the balance of funds remaining
to be delivered is a combination of remaining
projects and delivered savings.
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STATUS AS OF JUNE 30, 2011

STATEWIDE

Contract for Delivery
FY 2010-11

Ready to List (RTL) Milestone Delivery

Description 1st Quarter 2nd Quarter 3rd Quarter  4th Quarter
MUMBER OF DELIVERIES
Planned 84 72 92 98 346
Actual 84 72 92 94 342

TALVALUE (5 MILEICNS)

1st Quarter nd Quarter

3 planned Deliveries
[ Actual Deliveries

3rd Quarter

Estimate in Contract $1,1355 $3124 $4927 | $2,009.2, $39498
Estimated at RTL $ 7825 _ $251.3 $3951| $16407| $3,0696
150 pe—— E
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Q
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B Estimated Construction Capital Value in Contract
=2 Estimated Construction Capital Value at RTL
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The California Department of Transportation

Contract for Delivery!
FY 2010/2011
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7l25280] swope | A | 5 | s1mp000|  $17.000 7 §1,707 | PAVEMENT REHABILITATION _H AADD ~ loone
7(2s3s0| sHoee || s | sas3ea|  $3.035|  $2,330 | UPGRADE MEDIAN BARRIER RN "ﬂﬁ o fronan
7125400 shorr | wa | 18| 19320 $4100 |  $548 | PAVEMENT RENABILTATION | i E Hatnens

FOURTH OUARTER APRIL 1 - ILUMNE 30

AADD-  Authority 1o Advartica District Delegation RA Recavary Act Completed - Awarded
B-CMIA:  Bond - Corridor Mobility Improvemant Account  Ratro-SW : Ratrofil Soundwall
& B-ATESS- P18 SRS Improvement AMZ-  fegionatMensure 2 E 1 :I Completed Ahead of Schedule n Awarded Ahead of Schedule
—t
MM -b-  Highway Maintenance -bridge SIPP- Suate Transpon . o | Betind chedule [F7] Awara Behind schedule
HM o d Higtway Maintenance - drainage TCwP- Trade Comidon improvement Program -
HM-p-  Mighway Malrtenance - pavemant TCAP - Tratiic Congustion Reliel Program l I To Be Completed/Awarded
L-Reimb - Local Reimbursed TOLL, - Oiher Toll
M - Relmb - Mzesure Aeimbursed TOLR-  Foll Ratrofit s
MIC-  Metropofitan TRnspomation Commbssion VAR~ Various f ] PE Support <= 80% of Budget | ] PE Support Within Budget
PE . Preliminary Engineering SHOPP-  State Highway Operation Protwction Prog. forms
PhIRer-  Phae 2 Reerofit B-SHOPP - Bond - State Highway Opecations Protection D PE Support >= 120%of Budget Future RTL Status Date
Program Augmentation
Page 16 of 18
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California Depariment
of Trans

FY 2010-11 Fourth Quarter Report
Project Delivery Report

The California Department of Transportation

Contract for Delivery!
FY 2010/2011

4th Quarter Delivery Report 98 Planned Deliveries

8 3/ "
TR £ s H

Yel § [efef82 85535 § £ $909 558
§g) § [8/8)565885/E85 £ L /3
7l6070] ste |ven|101] su300| s13.933| 415,275 | HOVUANES “COMBINED sl wam
7126640 sHoer | A} s $5,004 $687 46540\ JCORADE MEIAN BARRIERS in/0a11
727780 swopp | ta | 1 $1,650 $400 5784 | 'WSTALLADA CURE RAMPS | asop oLz
7|28890| swope | 1A | 60 | s$110,000] $31,500 s_eoi PAVEMENT REHABILITATION | Ao | /2611
7 |asogo| swopp  [vemn| 125 $850 $160 4261 || REGUILD SLOPE AND ADD RSP g'mn s/
7{4vaa0| suore | A |110| 1028 $350 i et el S T 1 asoo o
8loc121] sHoer |seo | aes|  s39.452 56,700 4,156 winen M:g::u‘g:::“"“"ﬁ:s“ av/as2
3|oea10| sHoer | miv | 10 52,654 $1,067 5929 | REPLACE PORTION OF THE BRIDGE DECK 1zn9p
8 |oGaso| swoee |sso| 15 $2132)  suim2 $g73 | SESMIC RETROFIT 8RIDGESIS) p e
glokiso| sHore |sap| 15 | s17.995|  szos2|  gsas | GRNO4S MM, oveRraY GoMMocaCTYREAI| e i E |
8 loxzo0| swore |sEm | 18 4862 $732 SGB3f| WIDER ROADWAY AND ADO LEFT-TURN amop [ e
s|optea| sHorr |sED| 10 $1,124 $308 $217 Tgf“"‘““"’”"mm“-“m‘ 1 _ i_ 03/05/11
2 |orzse| sHoer |sso| 4o $2,136 $440 $215 :‘E‘:f:c":j‘m""—“:&“""c"“‘“°m‘"° ‘ o | EEG
2|36850| sHoep |seo| 15 | $71.244) s15,408| 519745 ‘%f:“““‘:‘“““gﬁ‘u“::?;:““m wsja2/n
glasgaa| smp | Rmv| o1 | siriie|  s24,555 s'és_-.zzg ROD HOV LANES, MODIFY ICS e
8lar222| smoee |sep| 15 | $110,000 $6,330 42,217 | PAVEMENT REHABILITATION vsj26/11
olazaon| sme | v |39 $500 $117 | $203 | MISTORIC AUGKMENT PULLOUTS ~'_ 1 ; “osroim
1olomeoo| skope |sta| 9e |  se1,400 $759 535 | ROADWAY REHABILITATION ;_' m _ ;' Jorsi
ofousoo| Hmb | s | 4 $885 $190 $102 | PAINT BRIDGE * + | %
1041482 ste |mer| 99 | 1300 $150 27T} ! MGHWAY PLARGING AND MBIGATION = T o e
10]as100| srorr |mer| o9 | s2s307| ssass|  saam IOEN LATHST B AND REPLACE EAST ST E A2 10n18/11
11| 29450  sHoPP o | 78 $6,131 $762 §723 INSTALL OLTER SEPARATION BARRIER il ﬂt _'..u_ /15711

FOURTH QUARTER APRIL 1

JUMNE

30

AADD - Authority lo Advertise District Delegation RA -
B-CMIA-  Bond - Corridor Mobility Improvement Account  Retro-SW
ey 8- R1ESY: PE8 SR99 Improvemant RMZ -
HM-B-  Highway Maintenance - bridge snPP
HM-d - gl - dralnag TCIP-
HM - p hway -p TCRP -
L-Reimb- Loce! Reimbursed TOLL -
W - Relmb - Measure Reimbursed TOLER -
MTC - M itan Transpor G VAR -
PE- Pralimingry Englnearing SHOPP -
Ph2 Ret Phase 2 Retrofit B-SHOPP -

Status as of 6/30/2011

I:':I Completed - Awarded

i ] Completed Ahead of Schedule n Awarded Ahead of Schedule
|71 Award Behind Schedule

Recovery Act
Aetrofit Soundwall
Aeglonal Measure 2
State TRnspartation improvement Piogram |
Trade Cortidors Improvernent Program
Traffic Congestion Reflel Program

Other Tetl

Toll Retrofit

Various

State Highway Operation Protection Prog.
Bond - $tate Highway Operations Protection |
Program Augmentation

Page 17 of 18

| Bchind Sehedute
| "] To Be Completed/Awarded

Nl

| P Support <= 80% of Budget " | Pe support within Budget
Imz

Support >= 120%.of Budget | | Future RTL Status Date
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California Depariment

of Trans

portation

FY 2010-11 Fourth Quartsr Report
Project Delivery Report

The California Department of Transportation

Contract for Delivery!
FY 2010/2011

4th Quarter Delivery Report 98 Planned Deliveries

¥

oo

z -~ =
s 8 g 3
. 3 & 8 8 3
g z g3 E &3 & & Q
g g g 8 g g g 9 §' g g g
SEHS S g
a g/8 /sy 3 2 3 E &8 g g 5
1 REPAIRfUPGRADE SIDEWALKS AND . S - s
1|29671F sHoep | so | 75 $1,032 $261 $249 i s ot P
11/29780| sHopp | sp | 76 $1,008 434 $1,27g | INSTALLTRAFFIC SIGNAL & WIDENING ~ ] asop ofe1/11
12| 2roes|  sme sp | 15 | 'sar,453| s$10,839 MANAGED LANES - SOUTH SEGMENT Mg oa/asan | osyaim
12| geo3o| sHoee | oRa| 5 $21,495 $2,731 $2,604 | NB/S@ DOWEL BAR RETROFIT, SLAB w . fowvornz
12{0H029| sHOPP |ORA| 91 | 628,653  $4,665|  $1,982 | PESURFACE THE TRAVEL WAYS OF MAINUINE weum
12|0HO30| SHOPP | ORa| 142 $4,000 $703 $578 | PAVEMENT REHABILTATION T * O evsm
12| 01430 | sHOPP |ORA| 74 $9,783 $1,732 |  $1,221 | PAVEMENT REHABIITATION B S e caon2
- GROOVE MAINLINE & OVERLAY W/OGAC NB & -

P 3012
12|oksz0| suopr  |oRa| s $1,791 $304 $274 | STOOUE MAMLNE R Outn W aor/
12/0650| SHOPP | CORA| 57 $307 $136 128 | RESURFACE THE RAMP WITH GPEN-GRADED <
121 OLO80 Hil-p DRA| 39 52'000 4230 $203 RHMA TYPE G OVERLAY —

32,009,225 | $274874| sise730

FOURTH QUJARTER APRIL 1 - ILINE 30

AADD:  Authority to Advartize Ohtrict Delegation

B+ CMIA-  Bond - Comridor Mabikty Improvement Account  Retro-$W - Aetrofit Soundwall

B -RTESY - P18 SR Improvement
HM:b-  Highway Maintenance - bridge
HM-d-  Highway Maintenance - dratnige

L-Raimb: Local Relmburced

M- Aeimb - Measure feimbursed

' T

PE - Preiminary Engineering
PhZRet: Phase TRetrofit

RA -

AM2 -
STIFp -
Tcp
TCRP -+
TOLL -
TOALA-
VAR -
SHOPP -
B-SHOPP -

Recovery At r Completed
Regional Measure 2 Completed Ahead of Schedule u Awarded Ahead of Schadule

St Transportution Imprivemest Program || aehind schedule [T Award Behind schedute
Trade Carridors Improvement Pregram L

Traffic Congastion Refief Program D To Be Camgleted/Awarded

Other Tok

Toll Ratrofit = "

Varlous ’r PE Support<=80%of Budget | | PE Support Within Budget

State Highway Operation Peotection Piog.
Bond - State Highway Operations Protection || PE SUBport >= 120% of Budget | ] Future RTL Status Date

Program Augmentation
Page 18 of 18
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Califomia Department
of Transportation

FY 2010-11 Fourth Quarter Report
Project Delivery Report

The California Department of Transportation

Contract for Delivery!
FY 2010/2011

3rd Quarter Delivery Report 92 Planned Deliveries

- o — — 3
s 8 3 3 b
. 3 & 8 8 3 g g-'
§5 g g SJw B 2 o g5 & [ o
F S pr E £ (2 & [y s ¥ & 2| [a
o 8 g Ly 2 € 0O & 2 P +) y > a
g [5/3/55 35 s5/¢ & g g PR 5[5
a 818/ 3 S 5 3 < & a o & &z 3z & & =
sHoPP  |MEN| 1 $9,000| 36,225 $6,037 | REPLACE BRIDGE 081511
1|390au| swoep |urak |175| s1Bs60 $1,579 $118 | PAVEMENT REHABILITATION AADD
147920 sHope LAk | 29 $7.908 $400 PR AVEMENT REABLITATION AADD
1|ae000] wmo | on |19 $2,349 $200 $143 | CLEAN AND PAINT TUNNEL 1 aaoo
1|40360| swoerr |var|var]  s1116 3116 $96 | REPLACE JOINT SEALS ] Asm | W
: INCREASE CURVE RADIL, WIDEN PAVED e
2]1£100 SHOPP SHA | 299 $10,365 $1,809 $1,809 I w Sf o/
2|zcaza| sHoer |mop| 2% |  $1,932 $978 | 51,034 | BRIDGESCOUR asfiey
2|2c222| sHosp  {swa| 299 $3,914 $1,433 $1,539 | BRIDGE SCOUR esfton
2{2c224| sHopr {Pwi| 88 $1,400 5619 4603 | BRUDGE SCOUR onosru
2l2e300] ©mb | TEH | var 52,374 3130 5114 | PRIOGE PREVENTATIVE MAINTENANCE AADD
202e340] HMb | SHA|var $1,820 $100 512g | POLYESTER OVERLAY, METH DECK, HOINT | Arop.
2|2€650] HMmp |sHal| s 46,500 75 461/ HMA THIN BLANKET OVERLAY AADD.
2{3ess0| sHoep | sHA| 209 $5,000 $370 $870]| (RIETALL TRUCK CUMBING LANE i m4/1a1 1
- gt
3|or810| sHOPP | NEV| 20 $2,588 $323 317 | MEQIAN BARRIER |
3|tro20| sHoer |But| 9 3992 $220 456 | 'NSTALL RUMBLE STRIPS oo "
. A
3|3e030| sHoPP |sac| so 34,882 $700 $354 :’G"“"E e TMENTS O oM ARDD aris
HHE ROLITES TO 330 STOS 2
3|3c060| sworp [NEV] 20 31,595 $245 £ 255 | ACREMOYAL AND POLYESTER OVERLAY - - ainsm
3|am70f  mmb | sac|1s0 $2,030 5100 $167 | PAINT BRIDGES | Ason, _
7 METH DECK, POLYESTER OVERLAY, CLEANAND | | = | .00 f ]
alsmra0] wmb  fvou| so | s1310 580 $156 | MM ol o | asmp *r
y DECK METHACRYLATE ON 4 BRIDGES AND e | P
3 |3m7s0]  swopp sm:. 80 $600 3248 $312 et 3 W s _
3|ams20| Hmp | Nev| so $4,600 $103 sa5 | BONDED WEARING COURSE GVERLAY AADD | W
a|os082| Tow sF | 80 $750 $325 4576 | REPLACE STERINS S8 STATION 400 : to/an11
e
THIRD QUARTER JANUARY 1 - M, Status as of E.-"."}l:l‘,-"a-"ﬂl'l
AADD-  Authority to Advertise Dibtrict Delegation - Recavary Act i I Completed - Awarded
B-CMIA-  Bond - Cottider Mabilty improvernent Account  Retro-SW - Retrofit Soundwal ==
. 8.ATESS. P18 5ATSImprovement AN Regions) Messore 2 [ compteted Ahead of Schecule [[Y] Awarded Ahead of Schedute
HM -b Highway Malntenance - bridge SHPP - State Transportation Improvement Progam | J Behind Schedule r"_"! Award Behind Schedule
HM -d - Highway Maintenance - drainage TGP - Trade Corridoes Imprevement Program L —
HM - p Highway Malntenance - pavement TCRP - Trfic Congestion Relief Program D To Be Completed/Awarded
L ~Reimb - Local Reimbursed TOoLL - Other Tall
M - Relmb - Measure Relmbursed TOLLR-  Tol Retraft i
MTC- Matropoftsn Tansp VAR Various I PE Support <= $0% of Budget ] PE Support Within Budget
PE- Prefiminary Engineeting SHOPP-  State Highway Operation ProlectionProg. . R
PhZRet-  Phase 2 Retrofit B-SHOPP - Bond - State Highway Operations Protection _] PE Support >= 120% of Budget | | Future RTL Status Oate

Program Augmentation
Page9of 13
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Caltfom!a Department FY 2010-11 Fourth Quarter Report
Project Delivery Report

The California Department of Transportation
Contract for Delivery!
FY 2010/2011

3rd Quarter Delivery Report 92 Planned Deliveries

z g = =
w o
.3 8 ¢ 8 § F3
g o w o [
3 g3 4p gl g £ g
§ [Flelegfgelis &g J
| = a8 a, -
g [3]e]68 88 53/¢ 3% g5 g
SWEET RANCH 2 WETLAND & RIPARIAN
sHoep | ALa | s80 $1,150 $240 $24p | SWEET RANCH 2 WETLAND
4|1e780] wm-b | cc [var $1,277 383 $240 | METH DECK, “‘"‘f‘”“’swmvm
REPLACE JOINT SEALS, METHACRYLATE BRIDGE
4 7 - J
1€790| HM-b | cc | 680 $1,614 $a84 $293 | Oecwe bl
a | 26428 | spnocar | sm | 201 $220 $33 543 | TWO YEAR PLANT ESTABLISHMENT LANDSCAPE
4 | 26090 HM-p scL | 237 $5,300 $530 5364 BONDED WEARING COURSE OVERLAY
4126100] HM-p | Nap| 128 $2,200 $220 $19] | AR CHIPSEAL
al21t0] wmp  (nap| 28 $2,080 $208 5223 | RUBBERIZED HOT MiX ASPHALT (GAP GRADED} |

OVERLAY
REPLACE UNDERGROUND STORAGE TANKS

4 { 3A0%0 SHOPP ALA | VAR $4,045 $1,760 41,759

af3a530] sHope | alal sso $1,969 $336 464 | REPAIR PAVEMENT
4{3a550| sHope | aLalaso $1,206 $312 $560 ::PL:cEess_cmssmNs, INSPECT UGHTINGS &
SECURE CAMERAS
4 |4942A] SHOPP  {mAP| 121 $920 $408 $5gg | MITIGATION TREE PLANTING
afanse0] snoep | sou ! so $1,893 $265 480 | CONSTRUCT CONCRETE BARRIER
4 | an920 STIP sMm | 101 $10,200 $1,500 51,500 | 'NSTALLTOS INFRASTRUCTURE
4 | 45110 SHOPP SM |1 5362 $260 $270 INSTALL RSP
RECONSTRUCT SOUNDWALL AND UNDERPIN
4 | 4514
5140 sHOPP | sm | 92 $255 $325 a4 | o oATION
5 |oaseo| sHoep  |mon| 101 $403 $457 $3g3 | ADA CURE RAMPS AND SIDEWALKS
¥ CULVERT LINING/PREVENTATIVE
S {OR380| HM-d  [MON| 1 $75 $50 824, MANTEWANCE
5|ora10| HM-p  |mon| 101 $3,500 80 g2 | SFALCOAT
5 {aT420 HM-p  |MoON| 68 $1.600 s80 553 | SEALCOAT
610Ca90| SHOPP | TUL| 99 $3,300 $556 5E4 | BRIOGE OECK REPLACEMENT
s |orooo|  suwoer | vuL | 198 $1,000 sar2 | $551 | "NSTALLSIGRALS AND WIDEN OFF RAMP
| 6 |OMES0}  HM-p KER | 178 $2,100 gas | $52 | RUBBERIZED SEAL COAT
THIRD QUARTER JANUARY 1 - MARCH 31
AADD-  Authority to Advertiss District Delegati RA- Recovery Act [jCompleled
B-CMIA- Bond - Cormridor Mobility Improvernent Aceount  Retio-SW - Retrofd Soundwall
Ovberw B-KTE99. PIBSA99 Improvement M2 PegionstMeasare 2 E:] Completed Ahead of Schedule ﬂ Awarded Ahead of Schedule
o i e e : [ | setin schedute [77] Award sehina schedute
HM-d- ighway drainag TCIP - m«mlmmmnmmm s
HM-p.  High -p TGAP-  Fraffic Congestion Rellef Program I ]Tasecpmp[ewnm;ded
L~ Reimb - I.mlﬂdmlmml TOL. - Other Toll
M - Reimb - Measure Reimburigd TOLLR - Toll Retsafit
MTC - Ran T o Commissh VAR:  Various i 1pssuppun<=aosofauqn I 1 pE Support Within Budget
PE- Prekminary Enginesring SHOPP - State Highway Operation Protection Prog. = p—rr
Ph2Aet-  Phase 2 Retroflt B-SHOPP . Band - State Highway Operatlons Provection [ 1 PE Suppart >= 120% of Budget || Future RTL Status Data
Program Augmaatation E:
Page 10 of 18
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California Departmeni FY 2010-11 Fourth Quarter Report
g ] Project Delivery Report

c;f’; . The California Department of Transportation

Contract for Delivery!
FY 2010/2011

3rd Quarter Delivery Report 92 Planned Deliveries

-
S F 2 g &
Y- g s | E3
2EE 538§ g8 Sysgl/f s
I
sd55/¢63 § i g5 3/5/3
of @ & i 3 a9 a & a <
3450 $65 ¢52 | RUBBERIZED SEAL COAT e
633740} sHorr JTuL| 190 $4,800 $789 47gg | ACOVERLAY T asop | osror
7|26110] swoee | A} 1 $3,473 $780 $849 | SEIMIC RETROFIT CONNECTOR ' aop | st
REPAIR FIRE DAMMAGE,REPAIR DRAINAGE
7|2370] SHOPP | LA | 14 $1,500 $300|  sz8 0
7 |3vsen| HM-p A | 210 $6,400 $325 $201 | POCPROFILE GRIND
7|3v620| smoee | a | 210 $1,585 $350 $109 | REPAIR OECKS & REPLACE SLARS & SEAL
7(3v800| HMp LA 1138 53,500 $260 $215 | HMA OVERWAY
7 13Y99C HM-g LA 10 $1,700 $241 $146 PCC PROFILE GRIND
7|av1s0| sHorr | 1A |60s $2,066 $300 $23g | BRIDGE PRESERVATION
7lay20l  shore wl s 1,055 $175| 4323 | REPAIRDECKS AND REPLACE JGINT SEAL
7|av280] HMm-b LA | 101 51,487 $145 $159, ”“"”‘C‘-‘“":ES:::R‘-‘"“‘““"""-
7|avszo| wump | WA | a0s 4,800 $299 4163 | PCC PROFILE GRIND
T . DECK PLACE OVERLAY AND JOINT SEAL
7|4veg0| HM-b LA | 405 $2,879 $185 $104 =z e
7|avaeo| wmp | A [t0s]  stn700 $in S148 | PCC PROFILE GRIND
§|0820f SHOPP | SBD | 210 $880 $279
2 |om3s0] swoee [sBD| 10 $3,176 $315
8 |lomaao] sHoep [seo| 2 4745 4427 $425 | INSTALL TRAFFIC SIGNALS
g{omasa| sHoeP | Riv | 74 5396 $237 $302 | 'NSTALLGROUND-IN RUMBLE STRIPS
8lomeso] mmb | R | o1 sa83 53 $189 | JOINT SEALS, METH DECK, PATCH AND REPAIR
g lomeso| wMe | Rv | 15 $3,048 $395 5403 || TREAT DECKS WITH METHACRYLATE
8 {om720| sHorp |sBD | 13 $263 5161 0003 | oot St e ot e i
" enoq [ TRIM REMOVE & HAUL BURNT PLANT
8 |ona7o| soee | Rw | 10 $1,200 $420 5228 o il

QUARTER JANUARY 1 - MARCH 31

AADD-  Authority to Advertice Dintrict Dalegation RA- Recovery Act ['j Completed . Awarded
B-CMIA - Bond - Comidor Mabllity mprovement Account  Ratro-5W - Ratrofit Soundwall
Gfgny  ©-RTE9. PIBS5R99 Impravemant RMZ-  Regionsl Measure 2 [:3 Completed Ahead of Schedule n Awarded Ahaad of Schedula
HM-b:  Highway Malmtenance - bridge STipp - State Transpostation Improvement Program E'- Behind Schedule ["‘"“1 Award Behind Schedule
HM-d - ighway -dh I {1 Trade Coeridors improvement Program 4 :
HM-p-  Highway Maintenance - avement TCRP-  Traffc Congestion Rellef Program | ]m Be Completed/Awarded
L-Reimb - Local Redmbursed Tou Other Toll ;
M - Reimb - Measure Refmbursed TOUR-  TolfRetrofit e :
Mic. v on VAR-  Various 7] pe Support <= 80% of Budget [ j PE Support Within Budget
e Prefiminary Engireecing SHOPP - State Highway Operation Protection Prog. okt
Ph2Ret-  Phase 2 Revrefit BSHOPP . Bond - State Mighway Opeeations Protection ] PE Supgort >= 120% of Sudget f Future RTL Status Date
Program Augmentation
Page 11 0f 18
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California Deparitment FY 2010-11 Fourth Quarter Report

of Transpo aﬁon Project Delivery Report
ki  The California Department of Transportation

.. Caltraps...
Contract for Delivery!

FY 2010/2011
3rd Quarter Delivery Report 92 Planned Deliveries

= " -— -—
s 8. & g &
. 2 ¥ 8 8 z gk
3 §S gl g s Sols 5l &8
[
& § §§85E§§§g g & dg2 g5 8
~ 5 a o & 3
£/ £ [3/8[65 85 5/85 8§ § g £gess/3/3
orid0] HM-b {Rv | 20 $1,119 $a48 $231 | METH DECKAND JOINT SEALS £
gloeise| Hmb  |seo| 40 $2,09% $356 B0 | IS CRILATE CECCAND DECK OVERLAY
REPLACEMENT HIGHWAY PLANTING AND 3 e o
g|33ae7| Terr v |25 $1,760 5674 $837 | S s W ’ ;
sl3sa3a| swoee |sso| 10 | 319,300 $3,250 $2,704 | WSTALLRMS & VDS & WIDEN ON-RAMPS r : orsiat
8|a7810] sHoer R | 10| sw0658| 51,173 $1,183 | UPGRADE END GUARDRAIL TREATMENTS W _-
: T e o
9|34130| sHopr |mno| 120 $3,560 $475 $23g | PAVEMENT REHABILITATION & | A0 O/15M1
10! 0Ag40 STiP s | 12 $19,400 54,252 $4.471 DOPERATIONAL IMPROVEMENTS AT GLASSCOCK ; 1 oa L
D AND RT IR .
10|ousgo|  HM-b s) {132 $1,058 $190 568 | PAINT BRIOGE W W W
ola1s70| smp  |mer| ss | s1sa100f s11,317]  s11,310 | VW AUGHMENT
10fa1580] stp |mer| 99 | 74581  $8543|  $7.749 | VW ALIGNMENT
11| 08165 sHoer | 5o | s0s $700 $137 RAT] LANOSCAPE MITIGATION AS REQUIRED o )
1|28101| swoee |so | 76 $1,012 su8 Rl [ple g LA e st e
1famiaol  wmb | 5o [805 |  $1,050 $105 $219 | METHACRYLATE AND JOINT SEALS « ¥

11{2M160|  HM-p 0| 8 $11,000 $530 $4g2 | SRIND PCCAND OVERLAY SHOULDERS

11{am270]  HMp | ime | 112 44,400 $345 ST3g]| PROFILE GRING AND AR CHIPSEAL |

11| zro70| mne/eTip | so | s2 $3,316 $602 e i
11| 27086 | RmesETIP | 50 | 15 $1,783 $200 $209 | LANPACARE: 15 MANAGED LANES NORTH || amen |
S| a1
11| a0az0| swaoee | sp | s $1,200 $237 5245 |:CLEAN ANO TREAT,BRIDGE DECK WiTH A | Asee |
CLEAN AND TREAT BRIDGE DECK WITH o ] YT |
11| 40340 SHOPP SO | 75 4700 $327 5175 METHACRYLATE b " !
13| oseaz sTP ora |1%0 $1,280 $229 5238 | HIGHWAY PLANTING & LANDSCAPING. ; | i
REPLACE MBGRS STEEL BLOCKS WITH WOOD, | b | | | T
12Joca70| sHoPP JORA)241|  $3007|  su463 | SLO8L| ittty e i Sh_dih ¢
— JREATMENTS & BARRIEA e -
12|oGo60| sHopP | ORA| S5 $9,572 | ls5,37) | IEs 4g ] SONSTRUCT ADIUARY LANE : - Lo |pesm
THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 6/30/2011
ANDD.  Authority to Advertise District Delagati A Recevery At Dcompmqj -Awatded
B-CMIA - Bond - Corridor Mability Improvement Account  Retre-SW - Retrofit Soundwell -
a% B-RIES9- P18 SR99 Improvement RM2- Reglonal Measure 2 [':] Completed Ahead of Schedule n Awarded Ahead of Schedule
HM-b-  Highway Maintenance - bridge STIPP - State Transportation Improvement Program LJ Behind Schedule [_—“1 Award 8ehind Schedufe
HM-d- igh ~ drainag (=] Trade Corridors Improvement Program 4
HM-p-  Highway Maintenance - pavement TCRP - Tratfic Congestion Relief Program r—] To Be Completed/Awarded
L-Reimb - Local Relmbursad TOLL - Other Toll -
M - Reimb - Measure Relmburied TOHL-R- Toll Retrofit = =
MTC.  Metrogaktan Fransportation Commission vaR Various [' ]pss«ppm«aosofaudm |_ | PE Suppont Within Budget
PE- Prefiminary Englnaering SHOPP - Stata Highway Openastion Protection Prog = - -I
PhlRet-  Phate 2 Retrofit 8-3HOPP- Bond - State Highway Operations Protection 1"‘5“91"’"" 120% of Budget |_ | Futurg RTL Status Date
Program Augmentation o
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2 el 9
3 & & § 22 § § 2 3] < 3 g 8 & &z S ERE
12|oH23z| swoer |oma| s $2600| s1420] s1,28 mwmmmmm BEE 21 J *fromm
12{ox390] wmp  |oma|133 $2,500 $253 206 | RHMATYPE O GVERLAY W W
y ” DECK METHACRYLATE, JOINT SEAL Tl |l
12lou160| HM-b  |ora| 57 $1,020 $225 s1s9 | 2 AT, Jon - W W
12{oi540| HM-p | ORA| 405 $4,250 $345 181 | RHMATYPE G OVERLAY i i
$492,672 $75.741 $70,615

THIRD QUARTER JANUARY 1 - MARCH 31 Status as of 6/30/2011
AADD-  Authority 1o Advertie District Delegath RA - Recovery Act [j Comgpleted - Awarded
8-CMIA-  Bond - Corridor Mobitty Improvement Account  Retro-SW - Retroflt Soundwall
Oty - RTESS- P18 SRI9 Improvemsent e e e !; ‘j Comgleted Ahead of Schedute u Awarded Ahead of Schedule
HM-b:  Highway Maintenance - bridge snpe - State Tianportation improvement Frogram [ ] Behind Schedute [‘r—"] Award Behind Schedule
HM - Highway Maintanance - drainage Tae- Trade Corridors timprovement Program o
HM-p-  Highway -p TCRP-  Traffic Congestion Refief Program [ } To Be Completed/Awarded
L-Reimb - Locl Reimbursed TowL - Other Toll
M - faimb - Measure Reimburied TOUR-  Toll Ratrofit 3 i
MTC - M itan T o Commeniasi VAR . Various { j PE Support <= 90% of Budget | P‘ESupportWrthinMet
PE- Praliminary Enginesring SHOPP.  State Highway Dparation Protaction Prog _ . h o
Ph2fat:  Phase 2 Retroft BSHOPP. Band - State Highway Operations Protaction |____l PE Support >= 120% of Budget | | | Foture a7 status Date
Program Augeantation
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s 8 £ g 5
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5 Sy £ s [ ¥ g = a a o
95/ § [¢)ef5zdE 555 g4 $YL 805 8
= a 3
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5 £ g g/63 832 3/§ 3 £ £ee53/5/32
RECONSTRUCT ROADWAY, REPAIR SLOPE AND ] R | ey
1|47220| SHOPP [HUM| 96 $381 $916 $725 | : AMDD _ _*.-_
11482101 SHOPP |MEN| 20 51,150 $360 $516 WIDEN SHOULDER AND INSTALL OGAC ; *
1148240| sSHOPP  [HUM| 259 $700 $602 4647, WETLAND MITIGATION e
2(2C990| SHOPP | TRI | 3 $6,981 $2,101 $2,262 [ BRIDGE REHAS/ REPLACE
2 (2240 SHoPp sHA | 5 $1,390 $322 5228 | MNSTALL MEDIAN BARRIER .
3 e o oy
226640 HM-p |TEH| 36 $1,363 $65 $36 | SEALCOAT O ROUTE 36 AND ORROUTE 97. |7 . R
2|2e600] Emp [sms| s 55,588 572 $74 | THIN BLANKET OVERLAY WITH DIGOUTS ol VS
%
2 | aca01 sTp SHA| 5 522,500 $1,728 1,759 | WIDENTO6 Langs
CONST PASSING LANES Eordgln

3 | 0ES30 sTIP BUT| 70 $15,600 $3,000 $3,155 135

3|1c112| sHope |pla| 89 $2,777 $1,386 31,177 ‘W”"':"N;SUGE"‘I'W’L?’“"S’W“‘ .
1085 ELEMENTS (103} INCLU ' ——
3fzoa0| smp feo|so|  s1,100 5280 $323 | 'MPROVE WILDLIFE CROSSINGS { anop
3 |3mes0| HMb | NEV] a0 $2,204 $112 Dy bl | |mee |
INSTALL ADA RAMP, IMPROVE CURVE RADIUS, I = T
3|46650]| sHoPP | GLE | 162 5300 $342 ok, [ e LN
3|amoa0] Hvp  |Paf S0 | $s400 $103 51077]| [BONDED WEARING COURSE OVERLA o
4 loesro HM-b sm | 220 $1,141 $342 191 | REPLACE APPROACH SLABS / REPLACE JOINT _'M.m_,
K ! REPLACE EXISTING STEEL JOINT AT ABUTMENTS ! | aapa
4{16450] HM-b | sm | 280 $2,070 $621 $150 | 2 A
o REPLACE REINFORCED CONCRETE RAILING AND AADD
415660 Hmb | var |var $926 5324 §243 | A s R R
4liee0f mMb | scL |27 $895 $313 SaAd)| ATOLTI DK ALLS, REPAIN A : g
4 | 26080 HM-p scL | 8s 54'330 $1,070 $373 g:::::r!EDHUTMIKWLT(GAPGMDED, e s o
a|3n0s0| sHope |scLfi01| suex $266 RSt A MR ACEMENT/UPGRADE o I
15 | MITIGATION. SOIL GOVER & VEGETATION OVER ¥
afasazo| swope | sm | 1 $950 $378 v Pty
RoP REPLACE 5TAIRS, CONSTRUC ——
4|asaso] swopp | cc | o $250 $169 FRIg SEURATE DRTING S0PE, [NSTALE il E

8 PA!

SECOND QUARTER OCTOBER 1 - DECEMEBER 31

AADD.  Authority to Advertise District Delegation RA- Recovery Act D Completed - Awarded
B-CMIA - Bord - Corridor Mobilty Improvement Account  Retro-SW - RetroMt Soundwall
Obone & RTET- P18 SR99Improvement AMZ-  RegonslMeasure 2 [:_] Completed Ahead of Schedule n Awarded Ahead of Schedule
HM:-b-  Highway Maintenance - bridge sTeP - Sate Transportation Improvement Program Ir | Behind Schedule = ~| Award Behind Schedule
HM - d-  Highway Maintenance - drainage Qe Trade Corridors improvermnant Program Lo o
Mg Highway Mai paverme TR~ Traffc Congestion Nefef Program [ | roBe Compieted/awarded
L Reimb - Local Reimbursad TOLL-  Othar Tol o
M - Keimb - Measure Reimbursed TOLL-R - ToltRetrofit
MIC:  Metropoan Transportation Gammiss} VAR-  Variows 77 pE support <= 80% of Budget PE Suppoct Within Budget
PE- Prolimirary Enginsering SHOPP.  State Highway Operation Protection Prog. ,_'.:: =
Phiket: Phasa 2 Retrofit BSHOPP .- Bond - Smte tighway Operations Protection || PE SUPpOrt >= 120% of Budget | I Futurs RTL Status Date
Program Augmentation i
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REGRADE EXISTING SLOPE, INSTALL z
Shoee g [ 5130 CH 5355 BLANKET, PAVE
INSTALL NEW DRAINAGE PIPE, MANHOILES AND |
4045500f SHOPP cC | 680 5175 $203 $349 b " ot
4l4se30! sHorP [son| 1 $406 $201 5354 | REPAIRSLIPOUT
5] 01320 SHOPP sa | 101 $1,120 $593 $843 UPGRADE PUMP PLANT {BR ¥51-0210W]
5 |ONG50| SHOPP SB | 1 $1,232 41,045 41,013 | CURB RAMPS z
s foasapf sHope | swo | 101 36,466 5817 542'1 CONSTRUCT MEDIAN BARRIER

POLYESTER OVERLAY, METH DECK, AND JOINT |

5|oses0| HmM-b | sB | var $820 575 $64 =
SEMS. (DISTRICT DESIGNED)

CENTERLINE AND QUTSIDE RUMBLESTRIP

5|otoso| swoee | sB |16 5574 $201 $130
s|40282| sp  |swof m s6e0|  sizs $229 | LANDSCAPE e
6|oc060| sHOPP | KER | 65 $5,260 $542 $414 | ACOVERLAY- REHAB

6|0G960| SHOPP FRE | 99 $1,606 4548 5643 | CONSTRUCT ADARAMPS

6|oHooo| sHopP | FRE | 41 $4,456 $794 53;5: AC OVERLAY |
6 |OMS10 SHOPP KER | VAR $4,600 $310 $95 SAFETY ROADSIDE REST AREAS PAVING 3

AC OVERLAY AND WIDEN SHOULDER

6|41500] sHope kv | a1 $21,629 $2,862 4,662

6|a6000] sHore |ker| 43 | 13,245  s$1,410 BETH CCOVERLAYARD DIGOUTS CAPM

7|280t0| sworr |ven|126 $2,100 $240 $205 | 'NSTALLGROUND-IN RUMBLE STRIPS

7l3veso| um-b | 1A | 408 $1,561 $145 §153 /] METH DECK SPALL REPAR ANO JOINT ScALS &

7lavesol  Hwb w {170 915 $125 s120 METH DECK AND JOINT SEALS %g & :‘: |
7 1 3ve70 HM-b 1Al 14 ] $1.230 $145 8182 JmmsiAuLs.“n:E:ntcx.Amoucusms h“# \ﬂzv -t_{
7|3vrco] WM | | 10 $683 $115 5102)| PANT ORIDGE GiROERS # b
7lavos0| mHmb A | 2 $764 $145 | $142 e L E—f :
7laviao| mmb | A | o1 $2,087 $185 $228 | METH DECK, SPALL REPAIR, AND [INT SEALS.

JMD QUARTER OCTOBER 1 - DECEMBER 31 Status as of 6/30,/2011
AaDD- ¥ to Advertise District MA- Recovery Act D Completed - Awarded
B-CMIA - Bond - Corridor Mobity Improvement Aocount  Retro-SW - Retrofit Soundwall
Bmp  B-RTESS- PL8SASS Improvement AM2-  Megional Messure 2 I completed ahead of schecuie [T Awarded Ahead of Schedule
HM-b-  Highway Maintenance - bsikige STIPP - State Trarspoitation Improvement Program | T Behind Schedule bE g ] Award Behind Schedule
HM -d- ighway Mal drai TP - Trade Corridors Impravement Program 5 . 1
HM -p-  Highway Malotenance - pavemant (=1 TrafMic Congestion Relief Program J To 8e Completed/Awarded
L-Reimb « Locat Reimbursed TOW-  OtharTow 7
M - Reimb - Messure Reimburied FOLL-R Toll Retrofit et
MTC-  Mevopobtan Tnsporlation Commission  VAR-  Varkous f ] PE Support <= 80% of Budget | | PE Support Wikhin Budget
PE- Prefimirary Engineering SHOPP - State Highway Operation Protection Prog. . =
i et BSHOPP. Bond - Stabe ighay Operations Prcectan || PE SuDport >= 120%of Budget | | Future RTL Status Date
Program Augmentation
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_ METH DECK, JOINT SEALS, SPALL REPAIR,
7laviso| wmb || s $1,248 $145 $133 | METHOECK. SO
7{avzso] w©mb | 1A |05 $1,395 $145 $153 F“'“““"-“""’“;‘:'m"""“'
3 SOFFTT ACCERS CLOSURE
H METH DECK, JOINT SEALS, SPALL REPAIR, AND
7{avzso] wmb | ven| 101 $1,306 $145 s168 | ¥ = o
7lavso| wmo | | a7 $2,065 $18s $120 | SOFFIT SPALLREPAIR
! DECK METHACRYLATE, JOINT SEALS, b
7| av3a0 HM-b A | 210 51,136 $145 $135 APPSR SLABS AND SPALL REPAIR
8 |oG3se| sHoer | Riv | 10 $1,312 $451 $397 ”““‘ﬁ_““‘“& POLVESTER CONCRETE '
MODIFY/RETROFIT SPRUCE MATERIAL
8lokasn| swoee | av | 215 53,242 $1,346 STagil] Moo T
] VE WORKE. REPAIR
g |omogo] mmp |[sep| 5 $4,000 $260 $214 | PERFORM PREVENTY
PAVEMENT
g|op120f wmp |seo| 15 $6,600 $280 $192 | PLACE OGFC OVERLAY AND SEAL COAT
sloreso| nmp  |sap| s $3.500 5280 4147 | PERFORM PREVENTATIVE MAINTENANCE
gloprzo| wmMp | rv| 10 $3,400 $280 5196 | REHARBILITATE PAVEMENT
8 |ases2| sTie Ay | ;1 $1,072 $320 §306 | LANDSCAPE ENHANCEMENT AT GREEN RIVER

8 | ags30 SHOPP s80 | 40 $20,872 $2,498 $1,168 PAVEMENT REHABILITATION

TNCREASE WIDTH OF PAVED SHOULDERS
9 134250 SHOPP  IMNO| 395 $1,150 S44 5434 e 51N RUMBLE STRIP
10} CU300 HM-p TUC | 108 $1,486 560 $45 RUBBERIZED HMA OVERLAYS
10jous1o]  HM-p  |amal 49 $1,626 $60 $53 | MUBBERIZED HMA OVERLAYS
10| 0us20 HM-p MER| 59 $1,010 560 $46 RUBBERIZED HMA OVERLAYS
10| 0U8s0 HM-p 8l 88 $1.888 $60 559 RUBBERIZED HMA DVERLAYS
10|ougzal HM.p | Mer] 140 $1,600 560 477:| RUBBERIZED HMA GVERLAYS
REPLACE 1 CULVERT AND CAST IN PLACE PIPE
10} QvO50 Hivid CAL | 26 $100 $50 $43 LINF 1 CLAVERT
11] co183 FTip so | so5 $16,000 $1,000 $1,429, CONSTAUCY NEW FREEWAY [PHASE 2)
1127001 RTBSFTIP | SD | 52 $1,657 4304 $378 | PLANTING MITIGATION PHASE 3
MO QUARTER OCTOBER 1 - DECEMBER 31
AADD-  Authority to Advertise District Deleg na Recovary Act D Completed . Awarded
8-CMWA - Band - Cortidor Mobeity Improvement Account  Rairo-SW - Ratrofit Soundwall -
S - MESS- PLE SRS mprovemnent AMI.  ReglonslMeasure 2 I ; Completed Ahead of Schedule n Awarded Abead of Schedule
HM - b- Highway Malntenance - bridge STIPP « State Transportation lmprovemnant Progaam | ] Behind Sehedul '_'_] Awatd Behind Schedule
HM- 4 Highway Malmienance - drainage QP - Trade Corriders Impmvemant Program b— ke
HM - p Highway Malnenance - pavemnent TCRP = Taalfic Congestion ReNaf Program | ] To 82 Completed/Awarded
L-Raimb - Local Reimbursed TOLL - Other To¥ 3
M - Relimb - Measure Reimbursed TOLLR Toll atrafit z
MTT-  Metropoltan Trnsportation Commissk VAL-  Varkus fa ;PESuvmc:MofMet | PE Support Within Sudget
[ B Preliminary Enginearing SHOPP-  State Highway Operation Protection Prog. —
Ph2Ret-  Phase 2 RetroMt B-SHOPP - Bond - St3ts Highway Operations Protaction D PE Support >= 120% of Budget | ] Future RTL Status Date
Program Augmantation
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SECOMD QUIARTE

£ > =
™ [ o
. 3 ¥ 8 8 z
3 gsgleg Sy g S
o« [ =Y
S/ 5 [§lefsgdEEl3¢ £
e &
-y a SI&fsg S 3 3 E § a g
ufzro| rmeme | 5o | 52 $4,012 $733 s‘umzI""""5““':’“"“‘“"“"‘5"""“SEI
o | REPAIR BRIDGE WINGWALL & RETAINING e e e |
12|oce7e] sHore  fomal 91 $3,613 5715 5752 | & 70 SETTEMENT § AGTATION . W
12Joc330f smpromia fonra| 91 | serg2s|  s13es7|  s11608 :“T“‘”"““"”“gv"'m“m"" s "k
12{oxsso| sHopP  [ora| o1 $2,490 $360 $359 | S e XTG4 5 LANES PAVEMENT. ' | o [
REMOVE EXISTING PAINT SYSTEM AND RE- i Ml
12|ouazo | swopp  |oraf st $756 $226 $214. i
12|1016a| oca foral s $1,113 $127 $173 | MIGHWAY PLANTING & LANDSCAPING ! | r
$312,409 | $50,215 | s46.545

R OCTOBER 1

DECEMBE

Status as of 6/30/2011

AADD - Authority to Advertise District Delegation

RA -

B-CMIA - Bond - Comidor Mobifty Improvernent Account  Retso-SwW

BSene O-ATESI- PL SRS Improvement

HM - b Highway Maintanance - bridga
HM-d-  Highway Malstenance - dralnsge
HM p Mighway Maintenance - pavement
L-Relmb - Loca) Reimbursed

M - heimb - Messure Reimbursad

MTC-

PE- Prediminary Englnesring
PhZ e Phasa 2 Retrofit

P

Mz -
STIPP -
ae-
fCRP -
TOLL -
TOL-K -
VAR -
SHOPP -
B-SHOPP -

R 31
Recovery Act E] Completed . Awarded
Retrofit Soundwall
Rrgiorel Mcasore 2 [£77] completed anead of scheduie n Awarded Ahead of Schedule
::: ’c'o""r::"“"" . "“‘m"""’"""""' [ ] sohind schedute £ award Behind Scheduie
" mprovernent Progam B
Traffe Cangestion ReXef Program | | to8eCompleted/awaried
Cthar Tod e
Toll Retroft
Verious :'_ ] PE Support <= 80% of Budget [ ]xs\mpor:wahmudg«
State Highway Operation Protection Prog,
Sond - State Hghway Operations Protection || PE Support >= 120% of Budget [ ] Foture AR status oate
Program Augmentation
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.y

: 5 £ g

& § & 5 g & g g Y 3 4
Yo § [eleflszds5)s5 g 8 $92 9 s
H8) f [/ss5455/¢8 i g8 3
1]ssss0| sworr [wum| 9s $4,950 $489 $243 | PAVEMENT REHABILITATION & 'm:m"
1{46s40| suorpr |iak [var|  s207 $545 $555 | METAL BEAM GUARD RAIL ] _i.wo
149580 sHoPe |vAR|vaR|  si018 $203 EITAILoSTALC RUBBLE STRIFS :_ AADD
1|asso0| sHopr  [Men] 101 5910 5183 §141 | 'NSTALLMBGR AaD0
1|asg00| sHopr |men| 101 $5,500 $1,100 A T L i e 3 m_n-
2}ocsso| stoeer | sua]oos $7,800 s1288 | sazp | MoTAUS ! _»\55»
2|2ca60{ sworr |moof13s| smwao0|  s1.263 $257 | ASPHALT CONCRETE SURFACING - CAPM AADD
2|2e000{ swopr |pwe 70 $2,009 $536  $639 | MPROVE CURVE, WIDEN SHOULDERS
2|26970| swoep  [sHA| s $7,000 $840 ST RIISLATbSANG AADD
7 | 32804 $TIP SHA | 44 $500 484 573 INSTALL LANDSCAPING AND IRRIGATION s m
2|3e020] HM-p |ras| 44 3,000 572 5 73| THIM SLANKET OVEREAY : -'gu_bd
2|aco1o| swoee | sis | 97 | $26.600 5472 $915 | PAVEMENT PRESERVATION |
3loneso| smwopp  |sur| 70 $8,600 $710 U ALOVERLAV IO A e 4 | 0o
3 | OEQBO SHOPP Yus| 70 $5,187 $901 4315 REHABILITATE BRIDGE DECK & REPLACE JOINTS |
3foro20| swoee |sac| so $998 3333 $277 | PLACE OPEN GRADED ASPHALT CONCRETE o aADD.
3|16e0| swoee | ep | so| 20200 s2010|  gasg | REHABILTATEROADWAY AADD
3|1E100] suopr |yorfoso| s2500 5310 SYRFY SONEPAVING b 4 AADD
3f1erau] srorr | o foso| ssozs| 52361  $2,153 | UPGRADE ROCKRETAINING GUARD WALL AND *
311F100| sHoee |sac| so $400 $183 S17 Al RO LSS CVRaLAY | i
3{1F1a0| sHops |sac| s $3,000 $410 $271 | UFSRADE CRASH CUSHIONS AT VARIOUS B R 7Y
3|traso| swoee |sac| s | s1so00|  sta10 S48} EPLACE SLABS AD OVERLAY i aso |
3|1ra60| swopp |vus| 7o | $15000)  $1,060 5506 | REWABILITATE AND RECYCLE ROADWAY | ason

status as

of

1

A

SEPTENBER 301

ise District O. RA -

TER JULY 1 -

AADD -

10 Adh

B-CMIA-  Bond - Comridor Mobilty Improvement Account  Retro-SW -

Otpay D -RTEM - P10 5K9% Improvemnent Rma2-
HM-b-  Highway Maintenance - bridge 5Tiep -
HM-d-  Highway Maintenance - dralnage Tap -
HM-p-  Hig Mgl P Tane -
L - Refmb - I.ncalhinbumd TOLL -
M - Reimb - Measure Reimbursed TOLLA -
MTC - Matropolitan Transportation C VAR -
PE- Fraliminary Engineering SHOPE -
Ph2 Ket-  Phase 2 Aatrofit B-SHOPP -

Recovary Act

[[] completaa . Awarded

Antraftt Soundwall v
B — [77] completed anead o schedute [T Awarded Ahead of Schedute
State Fransportation improvement Frogram u Behind Schedule hr'-] Award Behind Schedule
Trade Coteidors Improvement Progeam —
Trafific Congestion Rellef Frogram l ' To Be Completed/Awarded
Other Toll
Toll Aetrofit . —
Viriows [ ]PESuppon-::mxofauthet [ | Pt Support Within Sudget
- ton 1 ot PE Support >= 120%of Budgst | | Future RTLStatus Date
Bond - State Highway Operations Protection ppO ||
Program Augmantation
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¢ 3 £ S 8
.3 S 8 g g5
§xpgle ;s g 4 £/s
g g tlelcz 85 535 g Sgﬁ‘ftg
a a, D
£ TH TR IEE 5:§/8
=3 g S18(|a 3 3 a2 2 9 2 g g g & n. & 5
3| 1ra70 SHOPP sut| 20 515,400 51'310 5400 REMABHLITATE AND AC OVERLAY AADD
3|1Faso} sworr |fvou| s | $11,000 $760 $165 | ACOVERLAY 2 AADD
-y T -
3f15500| sHoeP  |suT| 9o $2,600 $305 Y O HISHWAY PLANTING AND INSTALL AADD
3|3797y| shopp/sTiP | SAC | BO | 5155000 | $11,247 | 510,342 | SONSTRUCKHOV LANES MEDIN AND Brs
3|3eo70] sHoer |vor| s $7,050 52,749 $705 ;m’:}‘“w"“”‘m"w’“ ROLVESTER
3(3z090] swoeer |Plal 20| s13.966 $562 Sa77jf DT L OVSAY AND REPACE seLeTT
al1724t| suoer |aLa| 84 $285 s%0 | $20 | REALIGN ROADWAY | AADD
| TOREPLACE PCC CRACKED SLABS, PROFILE || T
4|1e000| sHope | scL| 17 $6,500 $670 (P20 Bl e A 3
+o | CLEAN OUT DIRT AND DEBRIS, REMOVE AC .
4|1E850| SHOPP | SCL| 101 $1.328 $327 5199 AT o AsDD |
-1 | REPLACE JOINT SEALS AND PLACE vyl e
4|1e9s0] swoep | Awal a2 $1,889 3464 $148 | ML O !
 &10p | REPAIR/REPLACE JOINT SEALS,APPLY i o
al1e960| sHoer | sct |var 51,638 5374 5196 el AAD
4|16310f sHoPr ala| 80 | $15000)  $1,020 SRT| REHABRITAIE SaVEEY AADD _
423563 | stip/omia | sm | 01| $ss100 $9,172 |  $10,226 | CONSTRUCT NEW AUXILIARY LANES ¥
4 {26406 smip/cmia |MAN] 101 | 534483 | 524027] 54,500 | CONSTRUCTNG HOVLANE FROM RTE 37 10 ! '
] 2 1+ | WET PAVEMENT CORAECTION {CONSTRUCT
al26490| swope |[scLy 17 | s27098 48,567 $8,187 « e e |
sasra0| swoee |som| 1 $1,700 $1,560 | 51,420 | FEMOVE DEBRIS AND CONSTRUCT SOLDIER
PILE WALL WITH TIEBACKS.
4|3ss20] suoee | sm | 84 $1,161 5810 5781 | MEPAIR SLIPOUT .
alaasa0| suopr | aLa | gs0 36,070 $1,010 $894 | POLYESTER CONCRETE OVERLAY iy
4laciao SHOPP NAP| 29 57,800 5570 £355 WENWEMAIMEASPHALTOV‘ERLA‘;T [ ]
7 o el L 000 5490 4751 | DRAINAGE SYSTEM REHABIITATION .
_ = ——t1
5{0161E|  STP  |MON| 101 | $173150| $35,057|  $52.552 | SOMSTRUCTINTERCHANGES AND E

FIRST (

OQUARTER JUL

AADD - hewity to Adh
B CMIA- Bond - Comidor Mobity Improvemaent Acoount

B-R1E99 - PIB SR9Y Improvament

HM b Highway Malntanance - bridge
HM-d - Highway Malntenance - drainage
HM -p Highway Malntenance - paverment
L-Reimb - Locat Reimbursed

M - Reimb - Measure Reimbursed

MTC - Btan T [=
PE- Prelimirary Engineering

Ph2 ket~ Phase 2 Retrofit

Recovery Act

- Avarded

E} Completed

- Ratrofit Soundwall
Aeglonal Measura 2 [:3 Completed Ahead of Schedule n Awarded Ahead of Schedule
State Trarsportation Improverment Program || gopin g cenadule T Award Beting schedule
Trade Comidors Improvement Program i i
Traffic Congestion Relif Program [:] To B Completed/Awarded
Other Tell
Toll Retrofit ~
Various PE Suppart <= 0% of Budget | | PE Support Within Budget
Sate Highway Gperation Protection Prog. I

. Bond- Sata Highuay Operations Protection | | PESupport>= 120% of Budget | | Future RTL Status Date
Program Augmentation
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1st Quarter Delivery Report 84 Planned Deliveries

- .
-4 “ - -
s & 3 3 &
.3 » 8 ] 5 o
§s5g5a sy s £ Y g &
§ Elelsz 85 535 b & $§y84 2
3
- 2 & & §
& § 2y 3 § a8 3 E é g g g 2 3 &
SHOPP IMQN 1 $1,113 4323 $279 CONSTRUCT MEDEAN BARRIER
5 loqo7o SHOPP mMoN| s8 $351 5315 sl!l SOFT MEDLIAN BARRIER, PAVING, RUMBLE
s|ossa0| sHorp | sB | 166 $683 $193 $141 | CENVERUNE RUMBLE STRIPS - I
s|osose| wHmb  mon| 101 $603 $75 $73| | WETH DECK [DISTRICT DESIGNED] ! AADD
5|0T560) SHOPP [MON| 1 $17,000 43,100 §84q | CONSTRUCT RETAINING WALL
60970 |sHOPP/STIP | TUL | 99 | $11,300 |  $3042|  $3,334 | SAFETYROADSIDE RESTAREA RESTORATION -
6foeoto| sHoer | FRE{ 41 52,454 $437 $547, | UPGRADE METAL BEAM GUARD RAIL T oo
e
6 |oe210 SHOPP KIN a1 54,205 $321 $276 COLD IN-PLACE RECYCLING AND HMA OVERLAY ¥ MDﬂ
5 |oe220| sHoep  [mao| 99 $8,360 $319 $309 | ACOVERLAY - CAPM | AADD
6fjaHzso| swope | Kker |17 $4,000 $345 136 | ACOVERLAY AADD
Y
6|45010| sHore |ker | 119 $2,475 $242 PAERT OO BCPLACE RECYLURE: A0 HMAOVERLAY
r o prE Ty e
702130 swore | wa | s0 $27,000 $1,010 5461 ‘;‘;DT;“""’(‘”DM"““'””“"“EWE“ AADD
7 |25150| sWopr  |ven|101| $s57,000 $1,010 5984 | SLAB REPLACEMENT AND GRIND - AADD
7|2s120] smoer |venli01| sssc00 51,010 51,022 | SLAB REPLACEMENT AND GRINDING s AADD
7|25210] sHoee | 1A |101| $30,000 $1,010 5745 | PAVEMENT REHABILITATION b AADD
7{2s230| sHore | a | 57 $20,000 $1,010 $3gg | PAVEMENT REHABILITATION e AADD
i - -t Earm e
7|26470] sHoPe | LA | 105 45,032 $1.271 949 | [OINT SEAL REPLACEMENT : a0
7| aL220 SHOPP LA 1 $7,000 $2’150 $2'151 CONSTRUCT RETAINING STRUCTURE
8|oH3to| sHoer [Rmiv | 10 | $26383 $310 2 O
- - —f— ——
s |okoo| sHoee | Riw | 13 $6,272 $1.128 $504 | PCC SLABS REPLACEMENT AND GRINDING
IE:
sloso| swoer |mv 0| s7,000 $410 5239]| LACTALLVERRCLE DETECTION STATIONS (YD38)
fr g ¥
8 |OM?70] SHOPP | $BD | 15 $4,000 5410 $195 RETROFIT CMS W/ LED
FIRST QUARTER JULY 1 - SEPTEMEER 3
AADD ity toAdh District Delegati RA- Recovery Act lﬂ-] Completed
B-CMIA-  Bond - Corridor Mobility improvemant Account  Relre-5WW - Retrafit Soundwall -
Sileang B-RTES9- P18 SA99Improvement Rz - Regional Measure 2 I i Completed Ahead of Schedule n Awarded Ahead of Schedule
HM - b Highway Malntenance - bridge STIPP - State Teamportation tntprovemant Program [’ 1 Behind Schedule Ir""" Award Behind Schadule
HM-d-  Highway Maintenance - dralnage TCP - Trade Corfiders impiovema it Program . o
HM -p-  Highway Malntenance - pavement TCRP - Tratfic Congestion Reflel Program To 8e Completed/Awarded
L-Rekmb - Local Retmbursed TOWL - Other ToR
M - Reimb - Measure Reimbursed TOLL-R:  Toll Ratrefit
MIC-  Metropoltan Transportation Commhsion VAR~ Varkous 777 pesupport <= 80% of Budget | | PE Support Within Budget
PE- Prefmirary Enginearing SHOPP - Siate Highway Operation Protection Prog.  — {ea, 1
PhlRet-  Phase 2 Retrofit B-3HOPY - Bond - State Highway Operations Protection E' PE Support >= 120% of Budget 1Fuhutei!‘rl.Si:lrtus Date
Program Augmantation
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The California Department of Transportation
Contract for Delivery!
FY 2010/2011

1st Quarter Delivery Report 84 Planned Deliveries

Iy .
s§. 2| z2 b

5968 £fe § 8 . g
g5/ & [s)el§zdE5/55 gk fgell s
§8) § [d/ss5g55/¢¢8 £ X EHIHIE
8|0P620| SHOPP | RV | 15 $4,500 4710 $532 spsuueoggmao;mns.svsrm DETECTION, ] |
8|ore3o| sHorr |Rv] @2 $7,700 $1.15% $329 | REPLACE CCTV,CMS RMS ARD VDS
933770 sHoer  |mnol ass $2,247 643 $4gg | BMDGE DECK REHABILITATION AND RAIL
933810 sHoper |mwno| 270 $5,369 $400 5235 | PAVEMENT REHABILITATION
IOHOASTI sHoPP [ sTA | 99 $4,540 $2.667 $3,300 | REMABILITATE MULTIPLE RAMPS
10fopsso| suove | mer] 165 $9,000 5751[. 5154 m-cmsmmao;ns.suoumn
1010Q200( SsHOPP CAL| 4 $3,320 4485 $259 CAPM-CI::'CK SE{.L\,':);?AO;JTS, SHOULDER
10127420 SHoOPP [ CAL| 26 59,163 $2,650 $4,525. PAVEMENT REHABILITATION
11} o8040 | sHoeR so ] s $10,340 $950 5523 PAVEMENT REHABILITATION
1|zsi0| swore [0 8 $5,200 $616 | $216 | PAVEMENT RENABILTATION o]
1t{23930| skopr | so | 163 $9,400 $661 5378 PAVEMENT REHABILITATION
11]24010| sHopr | sp | s $23,530 $1,653 .5513 PAVEMENT REHABILITATION
11| 288%0| sHope | so | s0s $714 5168 | 4323 | REPLACE DAMAGED CULVERT
11] 28970 | sHoPP sp | 15 $10,578 $1,350 |  S434 | PAVEMENT REHAR {LANE REPLACEMENT)
11020310 BSHOPP | SD | 78 56,723 $1,090 51,043 :ﬁ: I:-ISWESTEmNocONNEcron
12{0ks40| sroer |oraf s7 |  $1.490 $282 S324]|'SPaVE LD NS
1z{ouse| sSTIPTE | ORA| 242 5450 $75 $72 | NATIVE PLANTING ENHANCEMENT
.12 OLSOD | SHOPP | ORA | 261 $1,500 $328 $368 nmave&ammssln&.ncmxs&amus [

$1,135519 | 145633 | $131,948

FIRST QUARTER JULY 1 - SEPTEMBER 3 Status as of 6/30/2011
AADD-  Muthority to Advertse Dktricl Cuegation R Recovary Act ['j Comypeted - Awarded

B-CMIA . Bond - Corrider Mobility Improvement Account  Retra-SW - Retrofit Soundwal
E:’i Completed Ahead of Sehedule Awarded Ahead of Schedule

iy B RTEFT - P18 SRISImprovement RMA2 - Aagional Measyry 2
HM-b- Highway Maimtemance - bridge STPP - State Trmaportation improvement Program g | Behind Schedute [" l Award Behind Sthedule
HM-d-  Highway Mainlenynce - driinage TCIP - Trada Corridors improvement Program L ¥
HM-p-  Highway Mainenance - pavement TP Traffic Congestion Reliet Program D To Be Completed/Awarded
L-Reimb - Local Relmbursed TOLL-  Other Toll
M - Rakmb - Maasure Relmbursed TOWLR-  Toll Revroftt = -
M- Bran Transportation G VAR. various [ J PE Support <3 80% of Budget | _] PE Support Within Budget
PE- Preliminary Enginearing SHOPP -  State Highway Operation Protection Prog. o b=
PhRel:  Phase 2 Ratroft B-SHOPP - Bond - State Highway Oparations Protection D PE Support >= 120% of Budget | ]- Future RYL Status Date
Program Augmantation
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Program Delivery Summary

This section describes by funding programs
the number and dollar value of all projects
delivered.

Intercity Rail Program

For FY 2010-11, nine Intercity Rail projects
valued at $33.5 million are programmed for
delivery.

Delivery Summary of All Programs

Though the end of FY 2010-11, the
Department delivered a total of 697 projects
valued at $4.630 billion from all programs.

Projects are shown below by the planned
program and dollar value.

Projects b Number Value
Number of Intercity Rail Projects FJndingy Annual| ol Annual EYTO

[»]] Q2 Q3 Q4 Annuat Programs Plan Plan
Plan 0 1 1 7 9 STIP (w TCRP,TFA) 26 23 |$ 3204|% 3140
Actual 0 1 1 3 5 SHOPP 263 [ 269 | $2,882.0] % 2,949.1
BOND 11 9135 6366|3% 6468
Value of Intercity Rail Projects Partnership* 16| 14 |$ 1354|3 1164
oY) Qz Q3 Q4 | Annual TB?:RA 2 2% 119|% 1198
Bian 50| $34] $35] $265 $335 Maintenance (CFD) 701 70 1% 177.0|% 177.0
Actual | $0] $34| $35| $137] $206 Subtotal | 388 | 387 | § 4223918 4,215.2
Emergency 60 $§ 842
Minor 73 $ 499
AB 1740 Retrofit Soundwall Program Maintenance 177 $ 281.1
Total 697 $ 46304

Al 63 planned projects with a construction
value of $215 million have been delivered
within the program budget of $226 million.

Construction
Delivered Combleted
Locations 63 100% 61 97%
Value $ 215 95% $ 21 93%

The balance of $11 million is being held in
reserve pending seitlement of any potential

claims and closing out of all projects. The last

two projects under construction have
completion dates of February 2012 and July
2014.

* Partnership funds include all local funds and federal fund
subventions given to local agencies.
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Detailed Delivery Summary of All Projects by Programs

Annual Number Annual Dollar
Programs of Projects Value of Projects
Plan | Actual | Percent Plan | Actual [Percent
STIP Program
STIP (w TCRP,TFA) 17 17 1001]| $ 286.9(% 286.9| 100
Intercity Rail 9 5 56|| $  33.5|% 2086 61
Advanced™ STIP 1 $ 6.5
TOTAL STIP 26 23 881 $§ 32043 31440 98
SHOPP Program
SHOPP {w Augmentation) 243 241 99| | $2,644.0|% 2,604.2 98
Amended** SHOPP 20 20 100|| $ 238.0|$ 238.0| 100
Advanced** SHOPP 8 $ 1069
TOTAL SHOPP 263 269 102]| $2,882.0(% 2,949.1 102
Other ** Programs In Contract {excluding Intercity Rail Bond Program)
BOND 11 9 82|| 5 6966|3 6468 93
TBSRA 2 2 100[1 $  11.9(% 11.9f 100
Parinership 16 14 88|1 § 1354|% 1164 86
Maintenance 70 70 1001 $ 177.0|$ 177.0] 100
TOTAL “Other” 99 95 9611 $1,020.9|% 952.1 93
Additional ** Programs
Emergency 60 3 84.2
Minor 73 $ 499
Maintenance 177 $ 2811
TOTAL “Additional” 310 $ 4152
TOTAL All Programs
STIP 26 23 88(| 5 3204|% 3140 98
SHOPP 263 269 102 $2,882.0|$ 2,949.1 102
Other 99 95 96! $1.020.9}% 9521 93
Subtotal 388 387 10051 $4,223.3|3 42152} 100
Additional 310 $ 4152
TOTAL 697 $ 46304
* Notes:

Additional ~ Recent projects not in contract. Includes funding reservations.

Amended - Added or deleted to program by amendment,

Advanced - Delivered early from future program year, {Not included in planned numbers)

Other — pianned non-STIP/SHOPP projects committed in contract.

Delivery Percentages — Advances in contracts are included in planned figures, other advances are not
included in planned figures, but are added to delivered figures.

Due to multiple funding sources on some projects, the sum of contract projects by funding source will
exceed the number of planned contract projects.
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Historical Program Delivery Comparison

4th Quarter “Annual Plan” Comparison

Number of STIP Projects

Value of STIP Projects

10-11 | 69-10 | 08-09 | 07-08 | 06-07 10-11 | 09-10 | 08-09 | 07-08 | 06-07
Annual Plan 26 39 36 55 57 AnnualPlan {$ 320 [$ 380 | $454 (1,005, % 450
FYTD 23 37 38 52 59 FYTD $ 314 |3 221 |$454 [$ 995 % 639
Percent 88 95| 100 85| 104 Percent 98 58| 100 99 142
Number of SHOPP Projects Value of SHOPP Projects
10-11 | 09-10 | 08-09 | 07-08 | 06-07 10411 | 0910 | 08-09 | 07-08 | 06-07
AnnvalPlan | 263 | 247 | 234 | 256 | 253 Annual Plan | $2,882 |$1,483 [$1,475 [$1,839 [$1,331
FYTD 269 | 263 | 245| 265 258 FYTD $2,949 {$1,609 |$1,557(%$2,063 | $1,366
Percent 102 106 105 104 102 Percent 102 108 106 112 103
Total Number of All Projects Total Value of All Projects
10-11 | 09-10 | 08-09 | 07-08 | 06-07 10-11 | 09-10 | 08-08 | 07-08 | 06-07
FYTD 697 741 768 | 782 | 788 [FYTD $4.630 |$3,758 |$4,160| 54,531 | $3,098
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Prior Years’ Contract For Delivery
Award Status

This section describes the contract award

status projects in past years for the annual

Contract for Delivery.

Contract Award Status

Progress continues to be made to get past

years' contracts for delivery projects awarded.

Contract Award Status Plan | Awarded | Percent
FY 2009-10 Contract for Delivery | 306 300 98
FY 2008-09 Contract for Delivery | 334 334 100
FY 2007-08 Contract for Delivery | 294 294 100
FY 2006-07 Contract for Delivery | 286 286 100
FY 2005-06 Contract for Delivery | 174 174 100

Historical Delivery Comparison

Through the third quarter of FY 2010-11, for
last year's confract for delivery (FY 2009-10),
the Department has awarded 294 projects out
of 306 projects or 96 percent of the planned
projects. As a comparison, as reported a year
ago for the same time period, the Department
had awarded 326 projects out of 334 planned

projects or 98 percent.

Contracts Not Yet Awarded

Of the 6 projects not yet awarded, 2 projects
have been allocated and are currently out to
bid. Two projects are delayed until the right of
way certification can be upgraded to advertise,
and one project remains to be delivered. One
project being re-designed should be put out to

bid shortly.
Contracts Not Yet Awarded Number
Project currently bid 2
Delivered with RW Cert #3 2
Not deiivered yet 1
To be put out to bid soon 1
Total 6

See appendix for a list of profects not yet awarded
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Environmental Document Milestones

Environmental Delivery Commitment

As part of this report, the Depariment reports on
delivery for the upcoming year of the two
environmental milestones that require CTC
action for consideration of future funding. The
two milestones include Draft Environmental
Documents {DED) and Final Environmental
Documents (FED). To provide a comprehensive
view of environmentat documents under
development, the Department also includes
Categorical Exclusions that do not require CTC
review or action. For FY 2010-11, the
Department ptanned 184 environmental
milestones.

For FY 2010-11, the Department delivered 169
(92 percent of annual plan} environmental
milestones.

Through the end of FY 2010-11, nine planned
final environmental documents (FED) and six
draft environmental documents (DED) have
slipped outside FY 2010-11 {milestones shown
in appendix).

Number of FED Milestones

1
10 1
0 -
Q4
25

a1 Q2 Q3 Annual
EPlan 46 43 33 147
Actual] 46 43 31 18 138

FYTD § 100% | 100% § 94% | 72% | 94%

Number of DED Milestones
20

15 —

0 | ]

Q1 Q2 Q3 Q4 | Annual
"Plan 5 10 19 3 37

BActual} 5 10 14 2 31
FYTD | 100% § 100% | 74% 67% | 84%

Historical Delivery Comparisons

As a benchmark for comparison, below are
historical environmental milestone delivery
trend charts for the current year and past fous
years.

Past 4th Qtr PAED Milestones
10-11 { 09-10 | 08-09 | 07-08 | 06-07
Plan 147 148 145 168 113
FYTD 1381 133| 136] 157| 109
Percent o4 90 94 93 96

Past 4th Qtr DED Milestones
10-11 | 09-10 | 08-09 | 07-08 | 06-07
Plan 7 34 41 47 44
FYTD 31 26 33 37 26
Percent 84 7% 80 79 59
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Right of Way Delivery Commitment Right of Way Certifications
100 o

The Department’'s R/W delivery commitment is 75%

twofold. One delivery commitment is to utilize

funds approved by the CTC for acquisition of 80 1

R/W. The second delivery commitment is to 25 1

secure all necessary R/W requirements and to U m a2 T o3 a4 | Annual

certify R/W for all projects scheduled for [@Fan v - = m 1

delivery in the current year. Bactoeil —9s — P = %0
FYTD § 100% 100% 100% 98% 9%

Right of Way Expenditures

R/W activities and expenditures are outlined
by the categories below:

Category ($millicns) | Pan | P10 [Percent
Capital Projects

STIP $1037 (% 1121 )] 108
SHOPP $ 466 |3 502 108
Subtotal $1503 | % 1622 108
Specific Categories

Post

Certifications $ 411(5 299 &
inverse

Condemnation $ 270(8 265 %8
Project

Development R e
Subtotal $ 691;% 570 83
Pre-Project

Mitiaation $ 00|88 00 00
TOTAL $2194 |93 2193 | 100

For FY 2010-11, the Department requested
and received a R/W allocation of $219.4
million.

For FY 2010-11, the planned number of RAW
certifications is 311. Through the end of FY
2010-11, the Department completed a total of
309 R/W certifications, 99 percent of the
annual plan.

Historical Delivery Comparisons

As a benchmark for comparison, below are
historical R/W delivery trend charts for the
current year and past four years.

Past 4th Qtr Right of Way Expenditures

10-11 | 09-10 | 08-09) 07-08 | 06-07
Plan $219.4$237.7 ($231.31$284.0/$302.0
FYTD {$219.3($237.7($231.3|$284.0|$302.0
Percent 100 100 100 100 100

Past 4th Qtr Right of Way Certifications

10-11 | 0910 | 08-09 | 07-08 | 06-07
Plan 31 2831 304 | 245| 277
FYTD 309 278 303| 244 276
Percent 99 98 100 100 29
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Construction Program

PLANNED CONSTRUCTION PROGRAM
{Excludes some projects such as minor, program
amendments and emergency.)

Construction Delivery Commitment

Delivery in the eyes of our customers is
achieved when capital improvements are
delivered to the traveling public. This is best
measured by when the construction contract is
accepted.

Planned Construction Contracts Accepted

75
-3 : =
S 1

(o] ] Q2 Q3 Q4 §Annual
I@Pian 29 53 67 67 216
BActual] 29 52 56 50 187

FYTDE 100% | 98% ] 84% | 75% | 87%

Through the end of FY 2010-11, the Department
had accepted a total of 187 major construction
contracts (87 percent) out of a total of 216
planned contracts identified in the Department's
delivery plan.

Historical Delivery Comparison

As a benchmark for comparison, shown are
historical delivery trend charts for planned major
construction contract acceptances.

Past 4th Qtr Construction Contracts Accepted

10-11 | 0910 | 08-09 | O7-08 | 06-07
Plan 216 | 226 | 213 | 248 | 237
FYTD 187 | 219 207 | 242 | 223
Percent 87 a7 97 98 94

OVERALL CONSTRUCTION PROGRAM
{Includes planned programmed projects and additional
minor A, amendments, and some minor B projects that
are not programmed.)

Under Construction

At the end of the third quarter, FY 2010-11, the
Department had 695 contracts valued at
$10,538 million under construction.

Value of Ongoing Contracts ($ millions)

$10,906
$11,000 | $10.305 $9564  $9,599 e
$10,000 { — :
$9,000 1 -
$8,000 -
$7,000 1
$6,000 - \
Q4 Q4 Q4 Q4 04
1011 0910 0809 0708  06-07

3rd Quarter Construction Program Results

Construction Starts — 207 construction contracts
valued at $708 million were started (including
minor A and some minor B projects that are not
programmed).

Accepted Coniracts — 101 construction contracts
valued at $617 million were accepted.

Anbitration - The Department currently has 43
construction contracts in arbitration. Three new
arbitration case were filed, and six contracts
were settled or received a arbitration decision.
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Appendix

(A) Glossary

(B) Prior Years’ Contracts For Delivery Award Status
Projects Not Yet Awarded

(C) Environmental Documents
(D) Status of Major Projects with Right of Way

(E) Construction Contract Administration
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Glossary

1st — First
2nd — Second
3rd — Third
4th - Fourth

AB — Assembily Bill

BATA — Bay Area Toll Authority
BIP -
BOND - Proposition 18 Bond Program

Cap - Capital (has construction)
CE - Categorical Exemption
Cert - Certification

CTC — California Transportation
Commission

Cty - County

Doc - Document

D-EA - District and expenditure
authorization

DED - Draft environmental document

ED - Environmental Document

EIR — Environmental Impact Report
Emerg — Emergency funded project
Env - Environmental

FED - Final environmental document

FY - Fiscal Year
FYTD - Fiscal year to date

ND - Negative Deciaration
NOP — Notice of Preparation

FY 2010-11 Fourth Quarter Report
Project Delivery Report

PART - Partnership (local funded
projects delivered by state including
contributor funds on state funded
projects (counts all non-STIP or
non- SHOPP Funds)

PAED - Project approval and
environmental docurment

PM - Post Mile

PSE - Plans, specifications and
estimate

Q Q1 - First Quarter

Q2 - Second Quarter
Q3 — Third Quarter
Q4 — Fourth Quarter
Qtr - Quarter

RTL — Ready to list

Rte — Route

R/W — Right-of-way

RWC - Right-of-way certification
SDWLL - Retrofit Soundwall funded
project

SHOPP - State Highway Operations
and Protection Program

STIP - State Transportation
Improvement Program

TBSRA - Toll Bridge Seismic Retrofit
Account

TCRF - Traffic congestion relief funds
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Prior Years' Contracts for Delivery Award Status

Projects Not Yet Awarded
Projects initial bid.,
Ready Bid
FYCED| DEA Pgm | Cty | Rie |Description Value | toList | vote | Advartise | Opening Status
0610 | 0712222 { sne | ta |38 'mmﬂ $7.000 | oemerso | vasore | a3aimr | osms  |aids openea Moving to sward 1o 3ra bicer
Construct Stage 2 Cf Dolivered with RW Cart #3. Needs to be
0910 | 1094042 { Cma | TUG | 108 |C i s34.800 | 05110 | owears | oamnst | toownt o b acvartise,
541,840
Profects delivered, however RW certification needs to be upgraded to vote
wro | 1oonerz | can | ara |2 [ormeocion ™ | s2a000 | cwowra ey Tdiids bl AL
B is 3 upgraded 1o aovartise.
. Delivered with RW Cert #3. Needs fo be
09-10 | 1041570 | SR9s | MER | 99 |Right Of Way Agnment | $127,000 | o251t saraded ko advertse.
$153,000
Projects deifvered and not put out to bid yet with issue ponding
Iwralom1m| HM Issolaz,mmcm Lss.zaa Iimml [ I |Sconeofm-~ ged, being re-desig ‘—l
$2,200
Projects not yet delivered
Cansiruet 4-Lane Wilis Bypass - project not delivered due to
los-ra l 071-26200 ' smP |MEN 101 | away, Phase 1 I $164,201 | I l T - i ' |
$184,201
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Final Environmental Document (FED) Milestone Delivery

Second Quarter - 43 Planned Deliverables

DEA  Pgpm  Cty Rwe Dascription ED Type DEA Fgm Ciy Rt Description ED Type
ot-eas2 |sH0PP_ |MeEN]020 |Ronositato Draineg o1ssos0 |sHope_|rum]s6 |imstay macR
0142380 |SHoPP |var [n0o [Repiace Joint Seats or-ses80 |sTie  |men]ootr |Paciac Coast iks Aoute
0226300 |HM VAR Prevenlative Mainlenance 02-06240 |STIP n:-_lm |Greonvids Stroatscape
0226340 |1ma VAR |Polyester Ovartay, Meth Deck o2.22200 |sropp |sis_[oss |8ridge Preventative Maintenance
oz.25840 |HM VAR | Seal Coat oz2-9com |sHoPp [Las 295 |Rosdway Rensbittstion
02.2£850 [HM 005 | Trin Btanket Overiay o3.17340 |sHorp [sac |os1 |seacons and Signal Head indicators
o2.26690 |HM S __|Thin Blanket Overiay With Digouts osaeex0 |sroep |aur Joso |ampiace Brsge rscoun
| 021600 |suope |Ep | 50 |renatiitate Rosdway oc1as70 |sHopp [son| 101 |insiat Tratfc Signais
oz-18510 |sroPP |BuT 070 | Seismic retmst os2£000 [ |sm |237 |Bonded wearing Course Overtay
oa.rrose JsHorP lauT |099 [ista Rumbve Stips oczeno | Inar [oz9 JRubberized ot Mix Asphait
as-1r440 |sHoPP_|sac [oos |upgrads Crash Cusha os35880 |sOPP |Mrwios7 |Rebuid Levee Uinder The 8rdge
av.ireso |SHOPP |sAc [005 |replace Stabs And Pec Grind esses2 |srorr |scr | 152 |Pianting And Envionmentas Misgation
ox-1ra0 Isrorp |vor Joos [ac ovenar oes5120 |sHOPP Ism 035 |Gabion Embankment Reparr
aa-swoso |1 PLa 1060 |Bonded Wearing Course Overtay oess2mo |srore loc [o2e . Replace Culvert
0416370 |SHOPP |ALA [080 : 0445370 |SHUFE [ALA |58 |
~64-2E080 |HM SCL | G55 |Fubbevized Hol WEx Asphall Overlay 0445530 |SHOFP |MPEN|007 |Sod Nad Wal, Flece RSP
0426100 |HM 128 |AR Chip Seal 0445500 |5HOPP |sM |08+ [Regair AC Paverment, Repair Drsinage
oessozo |sHOPP |wap |o29 |Recoasinuct Siope, Replace Cunvert o44s810 |sH0PP [sonloor |instat fiock Stape Protection
os4s030 |sHoPP |wae |128 [construct Sneet Piie wan 045800 [5HOPP [Sow|101 |instalt Rock Stops Protection
ossssa0 |sHOPP |sM 001 {Construct Lined Ditch. Siope Protection 0s-0R%00 |SHOPP |SLO |166 [Curve Comaction, Cutvert, Paing
| os.0x220 |stoPe |ScR|009 | Guercra¥ Lpgrade, Shoutder Widening osor300 [HM | MON|001 JCuvert Lining/Praventative Maint
osarato (hM  |mon]sor [Sest Coat osore0 |sH0PP |KeR |00s |imsta Median Barrier
osorezo |Hu___ |mowjoss |seal coat 001220 |sH0PP_|KER l005 |instan atecian Bamer e
oso7ss0 |SHOPP |aon|oer | Construct Rataining wan oeomeso JiM  |weR [178 | Sty Seat
osenev [sTP |58 | 101 |Reconstuct interchanges osomsro JM | TuL |150 [Stumy Seet
68-0C110 |SHOPP |FRE | 180 |Braided Ramps | 0726280 |SHOPP |LA 005 Pec Rehabatabion st
p8-00040 |SHOPP KN |041 | Construct Left-Tum Lanes 07-29590 |SHOPP [LA |080 lPavement Rehabiilation
| osou0s0 [sroPp [kt |oe3 | Channssze with Signals osom3to |sHore [riv {oso [Uporade Pedestrian Faciities
osooso |sTe  |xw [198 [Highway Pranting oo-omesa |sHoPP 58D J095 |instat Sidewatics And Curt Ramps
osousto |sHoPP |ker Jooo |SRRA Paving Renavitation ssop10 |sHore |sep |o1o [Mettcrytate Soating To Deck
0834265 |STIP_|FRE |180 |tghway Pranting And imigation soousso i |su 132 |andoe Re-Painting
07.280f0 |SHOPP |VEN |128 |Construct Shoulder, Rumida Stnps. 10-0Us00 |HM S|G04 |Bridge Re-Painking
ososso |sHoPe laiv |oto |Remode Offica weign Station T0-0u870 |HM 140 Hol Mix Asphait Ovestay
osopr40 | |Riv 010 [Methacryiate Ssaing To Deck toovoso [Hu  lcaL [oz6 [Pipe Liner, Repisce Pipe Cutvert
osortso |nM |58 |oo [Msmacyiate Seatng To Deck 11-00270 Iso |oos |awdtary tanes widen Commector
08-0P640 [HIM4 SBOD (095 |Perform Preventive Maintenance 1108163 |STIP ISD laos |Construct Managed Lanes
osse720 [ |Riv 010 |Retabittats Pavement B 11:28411 lso_l1ez
| 0935010 |srorp |mwo|270 |Pavement rRenasittation 11:280 |stopp |sp_lo0s |seismic Retroft Stnucturs Rehiab
ro.ame00 |sHore [sTa fovs |Highway Renaniitation 12arz08 §sHOPP |ORA [055 |Fiatten Stope
1000800 i | Tun | 108 | Rubberized Hot Mex Asphant Overtay 120i39 M |0RAl133 [overtay rimta
m-ousie [HM AMA1048 [ Rubbarized Hot Mix Asphalt 12-0L080 |HM IORA|039 Rubberized Hot Mix Aaphal!
voousso [ Iss |ose |Rubberizad Hot Mix Asphalt Overtay 1zot100 [0 |orA|os7 |aetacrytete Seaing To Deck
tromre0 HM |50 Jors |Memacryiate Seaing To Deck r20es00 JiM ora leos |ovenay reima
114030 |SHOPP |50 1005 [Mettecryiate Seaking To Deck
1140340 |SHOPP |SD 1075 |Meifacrylate Ssakag To Deck
12-0J760 055 | Convert Existing HOV Strping
Document Types Leaend Completed
Complated Ahead of Planned Guarter
Cat Ex | Categorical Exemplion Not Needed due {o Env Doc Change
v i Environmental impact Report Env Doc Done, Project Report Pending
Do | Negalive Dacisration Behind Schadule
To Be Completed

Delay Out of Year (see delay categonies beiow)
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Califormia Department
of Transportation

Third Quarter - 33 Planned Deliverables

FY 2010-11 Fourth Quarter Report
Project Delivery Report

Final Environmental Document (FED) Milestone Delivery (page 2)

Fourth Quarter - 25 Planned Deliverables

D-EA Pgm  Cty Rre Description ED Type D-EA Pgm Ciy Rie Description €0 Type
02-2c112 |SHOPP {TEH |099 Scour Isne [on frot
02-2E510 {SHOPP |SHA |299 |Curve
02-3C300 |SHOPP 070 |instail MBGR
024C960 |STIP_ |TRI 003 [
03-0F210 |SHOPP |BUT 049 MBGR End Treatments
03-1E00¢ |SHOPP 89 Rehabiitabion di
03-1F420 [SHOPP |YUS (020 [Pavement Overtay
03-2F010_|SHOPP |YOL |5 [AC
03-2F020 €D |50 |AC And PCC
Mo1404 [SHOPP JALA |080 | South Yard Al Stobb Maint Complex 04-15113
04-1G270 cc |50 Grates o4-16250 |
osaa870 |SHOPP |cC [880 |Bridge Rehabiitation 0423862 |SHOPP
04-25800 |SHOPP [MRN|007 |Construct Tie-Back War 04-24110 |SHOPP
45090 |SHOPP iSM oot | Falod Instalf RSP Shoutders. Curve Cormacton
0645620 |SHOPP |SON 00T [Consinact A Soidher Pils Tie-Back Wal X W
0448660 | SHOPP 001 Wwol 05-0Q820 101 A Barmier
0445770 [SHOPP 601 iace Faded Extend Culvert 06-0E680 |STIP 099 Enhancement
0445780 | SHOPP 001 9Ce Embankment, or-278%0 |SHOPP 170 |Erosion Contrd
05-0G160 |SHOPP [s8 [166 [Retocaie Ditches or-27700 |SHOPP 119 on Control
0500590 |SHOPP {SCR 009 [Stormn Water Mitgation 0727720 _|SHOPP 170 |Emsion Controf e
05-0r910 |SHOPP |SCR [001 |Guardrait a7-21740 |SHOPP 118 ion Control
0606971 |SHOPP |FRE |041 |Faapiacement Planting 07-4¥240 |SHOPP 170 Presenvabon
0844771 _|SHOPP |FRE [047 t Plarding 1006150 |SHOPP |SJ (012 Baadng Pads, Joid Seals
CE-OMITO R 4 |install Tralmsc 100820 [SHOPP 012 Boeam And Conlrol House
ca-omeso [SHOPP [SAE (015 finstall T 1106500 |SHOPP [SD | 5 [Const Auxiiary Lane S/B
08-0N240 |SHOPP |SBD 010 |instalf Concrete Separation Barer
08-0n280 | SHOPP [RIV [015 |install Concrete Bamer & Fance
1o-05780 |STIP STA |099 Enhancement, 18 Structures
16-05950 |STIP 099 | Cornidor Enharx t
i1.08181 |STIP  |SD 1505 |Constuct And Hov Lanes
11-20042 |SHOPP 18D 008
11-24060 bm MP (086 | Scour MEigation
1200490 | ORA 405 |Rebuild Roadway Siope Em t
Dogument Tvpes Legend Completed
| Completed Ahead of Plannad Quarter
[Cat Ex | Categoncal Exempiion | Not Needed due to Env Doc Change
Env imp | Environmental impact Report P | EnvDoc Done, Project Report Perding
|Nog Dec | Negative Deciaration | Behind Scheduie
| | To Ba Complated

Delay Out of Year (see defay categories below)
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California Depariment
of Transporiation

D-EA
0205240
GS-0RICH

FY 2010-11 Fourth Quarter Report

Project Delivery Report

Draft Environmental Document (DED) Milestone Delivery

First Quarter - 5 Planned DED Deliverables

Chy Rie
[ad PLU {089
SHOPP _|SLO | 186

Description
vifa

Curve Comection, Pavng

09-21340

STiP INY 1395

Construct 4 Lane Exp

11-08781

ST SO 1805

Construct Managod And Hov Lanes

Second Quarter - 10 Planned DED Deliverables

0147490

11-25771

[so_lors

Cwsiwﬂ.mm ¥

D-EA
01-47680

Third Quarter - 19 Planned DED Deliverables

Rie

Description

ED Typs

MER

1105631 |STIP

Fourth Quarter - 3 Planned DED Deliverables

D-EA

SHOPP _|MEN|128

Fispair Storm Demage

Q3-0AFR0

[sHoPe_|yus |oro

[Rohab, Updale Truck Tum Radi

o2-2c225 |SHOPP

Desciiption

ED

TEH

0418030 |SHOPP

ALA

Rte
038 Iﬂ&wur
084 |Rapiace Bridge

03-3C000

Const Hav Limes

03-JE100

Vertcal Clearance For Farmit Veh

S
08-0K210 |SHOPP

SBO

095 |Vencal Curve Aigamant

04-28120

Construct Southbound Fyawer

[ Raiign & Widen 2 To 4 Lane Expwy
Roabiitate

Bride
015 ign And Recon Conneclors
012 Pady, Joint Saals
of Beam And Conirol House

Aoy e

Cal Ex
Env Im,

| Categorical Exemption
Environmental impact Report
| Negative Doclaration

Completed

Complated Ahead of Schedule
Behind Schedule

To Be Completed

Delay Out of Year (sea delay categories beiow)
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